

Minutes JRA1 phone 02/09/2010

Minutes JRA1 phone 02/09/2010.....	1
Attendance.....	1
Review of Open Actions.....	1
Milestones and Deliverables.....	2
PM1 Milestones:.....	2
PM2 Milestones:.....	2
David H. will send a final draft version tomorrow in contact with Torsten.....	2
PM3 Milestones:.....	2
Quarterly Report.....	2
GOCDDB4 Release Plan - Step2.....	3
NAGIOS/MyEGI Update03 and Update04 status.....	3
TSA1.4 update.....	3
EGI TF.....	3
Round of Table for the next foreseen releases.....	4
AOB.....	4

Attendance

CERN: *David Horat (DH)*

SRCE:

EGI:

INFN: *Daniele (D)*

AUTH: *Christos T. (C)* , *Lampros (L)*

KIT: *Torsten (T)*

CESGA: *Javier (J)*, *Sergio Diaz (S)*

STFC:

CNRS: *Cyril(Cy)*

GARR: *Mario Reale (MR)*

Review of Open Actions

75 - no news

76 - Problems during the enabling of authorization in the broker. Christos in contact with EMI to find a solution. Christos to update the ticket

77 - no news leave open

78 - updated by everyone – information included in ms704, can be closed

79 and children –

Acc and Metrics Portal: work in progress

Ops Portal – work in progress, need to wait for Gilles to come back because he already did part of the work.

we will work on it after the EGI TF

GGUS – work in progress

80 - see last meeting minutes

86 – can be closed

88 – move to confluence before closing it

201 – wait emir to back from holidays

Milestones and Deliverables

PM1 Milestones:

MS701: Define the roadmap for the CIC Operations Portal taking into account the CIC Operations regionalisation of the Portal work plan operational tools and new resource types being used on the infrastructure. (CNRS)

Cyril produced a new version, in contact with Tiziana and Steven for the review

MS702: A report describing the different operational tool product team's development infrastructure and procedures including details of their development infrastructure. (INFN)

In PMB review.

PM2 Milestones:

MS703: Operational Tools regionalisation work plan. Specify a work plan identifying the upcoming releases and associated functionality. (CERN)

David H. will send a final draft version tomorrow in contact with Torsten

PM3 Milestones:

MS704: Roadmap for the maintenance and development of the deployed operational tools (KIT)

A public report describing the roadmap for all the deployed operational tools over the next 18 months defining release and deployment dates.

Torsten: same time scale for MS703

Quarterly Report

A report about the activity done in the last 3 months and the plans for the upcoming 3 months.

Daniele got contribution from everybody but ggus. In the afternoon the draft will be circulated.

Torsten will check it in the afternoon.

not many comments from the review:

- 1) what went wrong with the staged rollout

2) one for Metrics Portal:

"Working on the new release with associated functionalities:" (when due?)

Daniele will reply to 1)

About 2) Javier said DEC2010 – during the next quarter we will work to the release anyway.

GOCD4 Release Plan - Step2

Test instance released on Aug 25th. GGUS tickets opened and test are progressing according to the plan:

http://goc.grid.sinica.edu.tw/gocwiki/Testing_GOCDB4_Input_System

https://gus.fzk.de/ws/ticket_info.php?ticket=61549

Enough people with different roles found for proper testing. Some problems already discovered and debugged.

NAGIOS/MyEGI Update03 and Update04 status

Some issues affected update3 that suffered the absence of staged rollout due to leave

Some bugs went into production but fixed with update4

Next update 24th Sept, will contain mainly bug fixes, but also some big internal changes such as 3 databases merging. Moreover MyEGI will be released in parallel to MyEGEE

TSA1.4 update

Skipped

EGI TF

JRA1 will present in three sessions: Task leaders meeting, main ops tools roadmap session and on Friday on the staged rollout to give feedback:

<https://www.egi.eu/indico/sessionDisplay.py?sessionId=20&slotId=0&confId=48#2010-09-16>

Daniele to give the introduction and then the set of presentation for each tool (excluding accounting)

C. asks if it is possible to fit 10 or 15 mins for the broker configuration task

D. Yes it can be done reducing introduction and maybe the metrics portal (J. agrees)

Everybody confirmed their presence.

<https://www.egi.eu/indico/conferenceDisplay.py?confId=97>

Daniele to give the talk, mainly organizational issues are reported here

<https://www.egi.eu/indico/sessionDisplay.py?sessionId=100&slotId=0&confId=48#2010-09-17>

We will report that we are really interested in the staged rollout and interested also in helping to have a working staged rollout. Up to now our experience was not very successful, opened 3 ticket – no answer

Round of Table for the next foreseen releases

Nagios – see point in the agenda

Ops portal next 21st sept mainly new void card some bug fixes harmonization of the design

Cyril to send details

GGUS next release end of sept 29th few new support units – mw support unit decided to have one set of support units pr component for the 2nd level support, and one (and probably similar) set of support units for the 3rd level support containing emi people.

old one su kept until the procedure is ok

In general no major new functionalities in this release but continuing with the transition

Acc. and metrics no releases in Sept - directly in Dec

BROKER: AUTH will try to fix problems of the broker authorization system configuration.

AOB

MR make a summary of the work done by various development team on network monitoring tools and foreseen a possible future integration with some operational tool, such as nagios and the ops portal.

D. given the interest on the topic registered at the wlcg workshop asks MR to give a very short presentation at the TF in the ops tool session. MR agrees.

D: Next meeting in one week on Thursday 09/09/2010 at 10.30.