

URT Meeting July 07, 2014. Minutes.

Agenda: <https://wiki.egi.eu/wiki/URT:Agenda-07-07-2014>

Participants

Mattias Ellert
J. Pina
Jon Kerr Nilsen
Christian Bernardt
Bartek Bosak
C. Aiftimiei

UMD releases status

- Joao - in agenda one can find:
 - details of the UMD 3.7.0 Update:
 - <https://wiki.egi.eu/wiki/URT:Agenda-23-06-2014#Released>
 - In staged rollout - CREAM, STORM, L&B, WMS
 - For all of them there are EA available, most probably all will become part of July UMD update.
 - Regarding the Verification process – need to discuss how to help fasten the verification step, as the dedicated team suffers from lost of experienced man-power; one possibility could be that the PTs include in their certification process, some of the tests run in the Verification stage.

Next UMD-3 releases

Next updates

- Mid July
- October

Updates from the product teams

Details are present in the agenda:

- https://wiki.egi.eu/wiki/URT:Agenda-07-07-2014#Updates_from_the_product_teams
- ARC – Jon :
 - release 13.11u2 tagged last week
 - Testing will be done for a week before the final tag
- dCache – Christian:
 - new srmclient, 2.2.27 uploaded in AppDB
- FTS3
 - Cristina/Joao – still have to talk with EGI/Peter regarding availability of FTS in UMD

- caNI, GridSite & L&B
 - New versions were released today in EMI
- CREAM – Cristina (for CREAM PT)
 - All info-providers, CREAM [LSF|TORUQ|SLURM|GE] modules released in EMI
 - New release for CREAM & BLAH expected in Sept.
- STORM & VOMS
 - New releases are planned for Mid & End of July, details in agenda
- QCG – Bartek
 - the status of work on QCG (Tomek will later fix this in the agenda): we had plans to release new versions of most of QCG components before end of June, however... although we have most of the work already done we need a few more days to finish the work. Unfortunately Tomek is currently ill and we have to actually wait for his back... and also holidays period so it will be difficult to finish the work before the upcoming UMD release... We will try, however it could be difficult. Most probably we will probably switch to the next release..
- Globus – Mattias
 - Globus Toolkit version 6.0 in alpha2 phase
 - Few issues reported, mainly to backport some features (like IPv6 logging) – addressed and now available in EPEL-testing
 - **Important - The Grid Packaging Tools (GPT) will be dropped in favour of standard autotools**
 - If there are products depending on GPT should move to pkg-config, if not already done

Other topics:

- Joao – there was an issue reported with VOMS from EPEL
 - Mattias – the issue that he knew about was solved, was regarding a wrong library used and VOMS server
 - Cristina/Joao – to look for the exact GGUS references and contact
- Mattias – xrootd v. 4, backward-incompatible
 - In preparation for EPEL 7 for the moment
 - No intention to release in EPEL5 & 6 for the moment, but has to be discussed with the developers of xrootd to understand for how long the xrootd v.3 will be maintained
 - Will send a detailed e-mail to the URT mailing list as soon as more info will come up from the xrootd developers.

Next meeting

July 21, 15:00 CET on Adobe Connect