



ARGO Migration

Schedule & Steps

Current status

- **Production: (Operational since 1/1/2014)**
 - SAM Central installation at CNRS
 - Runs central gridmon, atp, poem and ace (mon.egi.eu)
 - SAM NGI installations at NGIs
 - Running NGI Nagios + MyEGI portals
- **Parallel installation: (Operational since 1/5/2014)**
 - ARGO at ~oceanos
 - {web, atp, poem}-egi.argo.grnet.gr

Timeplan

- **May:**
 - Registration of argo.egi.eu
 - Certificates for mon.egi.eu and argo.egi.eu
 - Validation of ARGO results against SAM-ACE results
 - Installation of a test central monitoring instance
- **June:**
 - Last report distributed using ACE (June 3rd)
 - Retire existing SAM central (June 15th)
 - Decision for the monitoring engine(s)
- **July:**
 - Switch mon.egi.eu to the ARGO instance
 - Monthly A/R reports available from ARGO