

e-GRANT – status update

Tomasz Szepieniec, Roksana Różańska

Under development

- Presentation of PFU resources available for requested PFU resources for PFU Customers - almost done, estimated date to complete development: 30.1.2015
- Read-only access to pools for e-GRANT users - almost done, estimated date to complete development: 30.1.2015

Future development

- Implementation of SLA Document in e-GRANT (start: 2.2.2015)