


Operations Portal

Cyril L'Orphelin



- Items priorities discussed with Advisory Group except bugs
- End of development : february 28 th maybe slightly delayed
- 2 weeks of tests
- Release Date : March 16th

`http://operations-portal.in2p3.fr/home/tasksList/
release_id/10`

- Security dashboard improvements and requirements
- Look and feel - EGI.eu requirements

- We have started the recruitment process
- the discussion with Vapor team will be done soon