

Resource Allocation – e-GRANT (TJRA1.5) – status update

Roksana Rozanska

Task leader deputy



www.egi.eu

EGI-Engage is co-funded by the Horizon 2020 Framework Programme of the European Union under grant number 654142



Ongoing activities

- Preparation of the final version of EGI SLA Document
- Analysis of P4U SLA Document – gathering the requirements
- Preparations to the first online P4U process conducted in e-GRANT with the Client (EPOS)
- Improved integration with LTOS Portal
- Preparations for the new release (waiting for the testing results)



Updated e-GRANT roadmap

Task number (5.X)	Task name	Start date (MM/YY)	Release Date (MM/YY)	Status (Planned/Done)	Dependencies from other tasks (insert only task number)	Issues
5.1	Defining extensions and interface with other tools and processes.	04/15	12/15	In progress		
5.2	Continual implementation of improvement needed for resources allocation process	04/15	08/17	Planned	5.1	
5.3	Alignment with EGI SLA framework for existing process	04/15	06/15	In progress	5.1	
5.4	Implementing support for tracing site configuration for allocated SLA	07/15	06/16	Planned	5.1, 5.2	
5.5	• Integration with market-place	10/16	03/17	Planned	5.1	
5.6	• Integration with EGI monitoring framework	01/16	12/16	Planned	5.1	
5.7	• Integration with LTOS portal	04/15	12/15	In progress	5.1	
5.8	• Integration with EGI Accounting system	02/16	12/16	Planned	5.1, 5.2	
5.9	• Integration with EGI Accounting Portal	02/16	12/16	Planned	5.1, 5.2	
5.10	• Integration with EGI authorization platform - UNITY	04/15	09/15	In progress	5.1, 5.2	
5.11	• further integration with GOCDB	06/16	06/16	Planned	5.1, 5.2	
5.12	Pilot execution of pay-for-use process in e-GRANT	08/15	11/15	Planned		
5.13	First prototype of pay-for-use process in production	01/16	03/16	Planned	5.1	
5.14	Extending support for pay-for-use process	03/16	12/16	Planned	5.1	
5.15	Extension needed for including new types of EGI services	10/16	07/17	Planned	5.1	
5.16	Final release of e-GRANT	08/17	08/17	Planned	5.2-5.7	



- Tasks under development
- Tasks under development in the next 2 months
- Tasks associated with WP3 Activity Metrics



Thank you for your attention.

Questions?



www.egi.eu

This work by Parties of the EGI-Engage Consortium is licensed under a [Creative Commons Attribution 4.0 International License](https://creativecommons.org/licenses/by/4.0/).

