



EGI DARIAH Competence Centre

Web-meeting 4

Davor Davidović
Ruđer Bošković Institute,
Croatia



- Agenda
 - Status of DARIAH CC
 - Activity reports
 - Dissemination and training activities
 - Future plans
 - AOB

- We enter the second 6-month period
- Financial reports due to 10th Sep 2015
 - missing for OEAW and GWDG (last update Sep 8)
- EGI-Engagement teleconference meeting – 7th Sep 2015
 - Report on DARIAH CC activities and dissemination

- Survey
 - published on 13th August 2015
 - remainders will be sent to
 - DARIAH WG leaders
 - Dariah-all mailing list
- DARIAH VO
 - Providing resource
 - Croatia → NGI resources (RBI: 184 cores + 2.5 TB storage)
 - Mailing list and hosting → to be contacted with DARIAH communication officer (todo: Davor)
 - Status?

- DARIAH Working Group
 - Force the engagement and conclude the proposal by the end of this week
- Integration of services (gLibrary + WSPgrade)
- Use cases?
 - We need to find new use cases
- AAI issue
 - Tibor initiate collaboration with FIM4D WG (AAI Dariah working group)
 - To solve issues with authZ of DARIAH users to EGI
 - Make use of the existing DARIAH IdP (based on SAML)
 - Possible collaboration with Indigo-DataCloud
 - Tries to solve AAI interoperability issues

- [EGI-DARIAH CC wiki](#)
 - Add mini-project descriptions (SZTAKI and GWDG)
 - Update dissemination activities
- Abstracts are accepted for EGI Community Forum ([link](#))
 - Session: “*Showcasing tools and services from Research Infrastructures*” on Tuesday 11th Sep
 - Early-bird registration: October 11
- New training possibilities ([link](#))
 - EGI training virtual organization ([training.egi.eu](#))
 - Training infrastructure ([link](#))

- Next F2F meeting
 - on Nov 9th, 2015 (Monday), Bari, Italy
 - in collocation with EGI Community Forum
- Conclude the DARIAH WG proposal by Mon, Sep 21st
- VO should be operational by the end of Oct (decided on the last webmeeting)
- Survey reminders – by the end of this week

?

Description	Deadline
Survey release (start collecting inputs)	M05 (end of July 2015)
Working group proposal – final	M05 (end of July 2015)
Survey remainder	M07 (1 st September 2015)
Closing of survey	M07 (30 th September 2015)
Deliverable (int.) - “Initial technical concept and integration plan” (M06 -overdue)	M08 (mid October 2015)
Establish EGI VO	M08 (October 2015) ??
Beta-version of applications (SZTAKI, INFN, GWDG)	M09 (beginning of November 2015)
EGI Community forum presentation	M09 (10-13 November 2015)
User support and training plan (int. deliverable)	M09 (November 2015)
“Data repository for DARIAH” (ext. deliverable) – INFN	M11 (January 2015)
“Multi-source distributed real-time search and information...” (ext. deliverable) - GWDG	M12 (February 2015)