

EGI-Engage JRA1.4 ARGO Monitoring

Christos Kanellopoulos - GRNET



www.egi.eu

EGI-Engage is co-funded by the Horizon 2020 Framework Programme
of the European Union under grant number 654142



#	Task name	Start date	Release date
1.1	<p>ARGO Compute Engine & Web API</p> <ul style="list-style-type: none"> • API for data ingestion (draft spec / pre-alpha implementation) IN PROGRESS • APIv2 implementation DONE • Status API results DONE • Separation of A/R and metric store IN PROGRESS • Stability and performance improvements <p>ARGO Monitoring Engine</p> <ul style="list-style-type: none"> • fedcloud probes update (rOCCI, CA, Swift, VM Catcher) IN PROGRESS • Completion of the Central Monitoring Service IN PROGRESS • Design and implementation of probe publishing DONE • Stability and performance improvements <p>ARGO EGI Web UI</p> <ul style="list-style-type: none"> • Status results re-implementation DONE • UI Enhancements <p>ARGO EGI Connectors & Consumer</p> <ul style="list-style-type: none"> • Stability and performance improvements <p>ARGO POEM</p> <ul style="list-style-type: none"> • Stability and performance improvements <p>Messaging</p> <ul style="list-style-type: none"> • API v1 initial draft specification DONE • API v1 test pre-alfa implementation IN PROGRESS • API v1 final draft specification 	10/2015	12/2015

#	Task name	Start date	Release date
1.1	<p>ARGO Compute Engine & Web API</p> <ul style="list-style-type: none"> • API for data ingestion (draft spec / pre-alpha implementation) IN PROGRESS • Separation of A/R and metric store IN PROGRESS • Support for multiple monitoring engine in active-active setup IN PROGRESS • Stability and performance improvements <p>ARGO Monitoring Engine</p> <ul style="list-style-type: none"> • fedcloud probes update (rOCCI, CA, Swift, VM Catcher) IN PROGRESS • Completion of the Central Monitoring Service IN PROGRESS • Stability and performance improvements <p>ARGO EGI Web UI</p> <ul style="list-style-type: none"> • Connect to the EGI IdP/SP Proxy • UI Enhancements <p>ARGO EGI Connectors & Consumer</p> <ul style="list-style-type: none"> • Use of the CE ingestion API • Stability and performance improvements <p>ARGO POEM</p> <ul style="list-style-type: none"> • Implementation of probe publishing and management service IN PROGRESS • Connect to the EGI IdP/SP Proxy • Stability and performance improvements <p>Messaging</p> <ul style="list-style-type: none"> • API v1 test pre-alfa implementation IN PROGRESS • API v1 final draft specification • API v1 final implementation 	01/2016	03/2016

ARGO Central Monitoring

- Finalizing packages & documentation for the secondary instance at GRNET
 - finalizing
 - delayed
- Perform detailed comparison of A/R results between distributed SAM/Nagios and ARGO Central
 - January/February
- Start decommissioning SAM Nagios(es) Q1 2016

Thank you for your attention.

Questions?



www.egi.eu

This work by Parties of the EGI-Engage Consortium is licensed under a [Creative Commons Attribution 4.0 International License](https://creativecommons.org/licenses/by/4.0/).

