

UMD1: status and release schedule

Mario David
TSA1.3



SW provisioning status

Product - sw-rel Ticket	Verif	StgRlIt	ET (Finish)	GGUS Tickets		DocDB ID	
				Verif	StgRlIt	Verif	SR
EMI.apel.sl5.x86_64	DONE	OnGoing	28-Jun			551	
EMI.arc-ce.sl5.x86_64	OnGoing			71120			
EMI.arc-infosys.sl5.x86_64	OnGoing			71129			
EMI.argus.sl5.x86_64	DONE	OnGoing	28-Jun	69841		572	
EMI.bdii-site.sl5.x86_64	DONE	OnGoing	23-Jun			552	
EMI.bdii-top.sl5.x86_64	DONE	OnGoing	23-Jun			553	
EMI.cluster.sl5.x86_64	DONE	OnGoing	28-Jun			596	
EMI.cream.sl5.x86_64	DONE	OnGoing	28-Jun			549	
EMI.dcache.sl5.x86_64	Not Started						
EMI.dgas.sl5.x86_64	DONE	OnGoing	28-Jun			549	
EMI.dpm.sl5.x86_64	DONE	OnGoing	28-Jun	71205 71353 71357		573	
EMI.glexec_wn.sl5.x86_64	DONE	OnGoing	28-Jun	71569		594	
EMI.lb.sl5.x86_64	DONE	OnGoing	28-Jun	71448 71449		597	
EMI.lfc_mysql.sl5.x86_64	DONE	OnGoing	28-Jun			595	
EMI.lfc_oracle.sl5.x86_64	onHOLD			71593 71607			
EMI.lsf-utils.sl5.x86_64	DONE	OnGoing	28-Jun			586	
EMI.mpi.sl5.x86_64	Rejected			71304		566	
EMI.proxyrenewal.sl5.x86_64	DONE	OnGoing	23-Jun			558	
EMI.torque-client.sl5.x86_64	DONE	OnGoing	28-Jun			560	
EMI.torque-server.sl5.x86_64	DONE	OnGoing	23-Jun			549	
EMI.torque-utils.sl5.x86_64	DONE	OnGoing	23-Jun			549	
EMI.ui.sl5.x86_64	DONE	OnGoing	28-Jun			543	
EMI.unicore-gateway.sl5.x86_64	DONE	OnGoing	28-Jun			547	
EMI.unicore-hila.sl5.x86_64	DONE	OnGoing	28-Jun			550	
EMI.unicore-registry.sl5.x86_64	Rejected					537	
EMI.unicore-tsi.sl5.x86_64	DONE	OnGoing	28-Jun			548	
EMI.unicore-uvos.sl5.x86_64	DONE	OnGoing	28-Jun			548	
EMI.unicore-ws.sl5.x86_64	DONE	OnGoing	28-Jun			545	
EMI.unicore-xuudb.sl5.x86_64	DONE	OnGoing	28-Jun			546	
EMI.voms_mysql.sl5.x86_64	DONE	OnGoing	23-Jun			554	
EMI.voms_oracle.sl5.x86_64	onHOLD						
EMI.wms.sl5.x86_64	Rejected			71168 71065 71190		567	
EMI.wn.sl5.x86_64	DONE	OnGoing	28-Jun	71198 71167		560	

- Total: 33 products and 17 GGUS tickets opened:
 - 2: verification ongoing.
 - 3: rejected in verification.
 - 2: on hold in verification.
 - 1: not started.
 - 25: verified and now in staged rollout (some almost or already finished).
- Staged rollout tests with date of 23 June have been done or near finalization, reports already received, other expected until 28 June.
- EMI schedule:
 - Update 2: CREAM (and CE-MON) 1.13.1 – 23 June
- MPI rejection: a new version has already been produced in EMI, and will be released soon.
- WMS: rejected due to several problems found in verification. One is fixed in the EMI update of last week, but there are still others that need to be fixed - proxyrenewal in particular.
- StoRM: possibly before the end of June.
- UNICORE-Registry: rejected due to a technical mistake in the SW provisioning process (not due to a bug).

- To delay the schedule for the UMD1 release from the 4th July to **11th July** – 1 week:
 - Allow more time to wrap up the SW provisioning and prepare the release.
 - Allow time to see if StoRM and WMS are included in this release. Also may contain some other updates (e.g. CREAM)