



Conclusions and next steps

Period 1 Review meeting, 24/05/2022

Gergely Sipos
Project Technical Coordinator

Dissemination level: Public

Disclosing Party: Project Consortium

Recipient Party: European Commission



EGI-ACE receives funding from the European Union's Horizon 2020 research and innovation programme under grant agreement no. 101017567.

Conclusions



All WPs and tasks are on track

- Established a framework for resource allocation, integrating
 - Multiple funding streams (VA, national, pay-for-use)
 - Multiple compute architectures (HTC, Cloud, Container, GPU, HPC)
- Setup 18 Thematic Services in Green Deal, Health, Fundamental Science, Humanities
 - Served 76,000 users in 15 months
- Served over 30% of the total EOSC service access requests (orders)
- Provided the most popular service of EOSC (EGI Cloud Compute)
- Underpin 8 external Thematic Services in EOSC

Focus for the 2nd period

- Monitor service uptake and support for the already onboarded communities; Reclaim unused resources and reallocate for new use cases (WP3, 4, 6 + T2.3)
- Finish integration of commercial providers and involve them in use cases (T7.4)
- Complete HPC integration and form partnership with EuroCC, EuroHPC providers (T7.3)
- Finish the integration of Eastern partnership clouds - Promotion for users and additional providers (T7.4)
- Service delivery beyond the project: EOSC Procurement (T2.1)
- Flagship event in September (WP2)
- Physical presence at scientific and e-infrastructure conferences (T2.3)



Thank you!

Contact: egi-ace-po@mailman.egi.eu
Website: www.egi.eu/projects/egi-ace



[EGI Foundation](#)



[@EGI_eInfra](#)



EGI-ACE receives funding from the European Union's Horizon 2020 research and innovation programme under grant agreement no. 101017567.