



# Conclusion and next steps

Gergely Sipos (EGI Foundation)  
Project Director

Dissemination level: Public

iImagine RP1 review  
December 5th 2023



iImagine receives funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No. 101058625.



## Conclusions

- AI Platform and development teams are established and active
- We onboarded two additional use cases

## Next steps

- Moving use cases from development to operation
- Moving labelled images into open access repositories
- Growing the 'best practices' webpage

Competence Centre Workshop in March 2024

- More focus on engagement, training and support for external users

Attending more external events

*confirmed*

**Internal:**

**Second Competence Centre  
Workshop 19–20/03/24**

**External:**

- **IMDIS2024 27–29/05/24**  
iImagine sponsors the conference, contributions from use cases
- **2024 Ocean Decade Conference**  
exhibition booth in collaboration with BlueCloud
- **EGI Conference 30/09–04/10/24**  
focus on AI and conference booth

*planned*

**MARTECH**

scientific submission

**EGU 2024**

scientific submission and conference booth?

**European Maritime Day**

in collaboration with BlueCloud?

**ENVRI Week**

TBC

**ISC High Performance Conference  
2024**

# Deliverables and milestones during PY2

Name	Type	Due date	Lead Beneficiary
D3.2 Technical development roadmap updated for the mature AI image analysis use cases	Deliverable	January 2024	MARIS
D2.4 Communication, Dissemination and Engagement Updated plan	Deliverable	April 2024	EGI Foundation
D3.3 AI application upgrade/deployment, and operation plan	Deliverable	April 2024	MARIS
D2.5 Innovation Management and Exploitation Updated Plan	Deliverable	May 2024	EGI Foundation
D2.6 Business Model analysis and Sustainability Plan	Deliverable	August 2024	EGI Foundation
D4.3 2nd Periodical assessment of AI and Infrastructure services	Deliverable	August 2024	CSIC
D5.2 2nd periodical assessment of Imaging VA services	Deliverable	August 2024	MARIS
M4.4 Competence Centre workshop	Milestone	December 2023	CSIC
M4.5 Status of AI and Infrastructure VA installation is being reported and assessed	Milestone	February 2024	CSIC
M5.2 Status of Imaging VA installation is being reported and assessed	Milestone	February 2024	MARIS
M1.2 Quality and risk management plan is updated	Milestone	May 2024	EGI Foundation
M1.3 Data management plan is updated	Milestone	May 2024	EGI Foundation
M2.4 Business Model and Sustainability workshop held	Milestone	June 2024	EGI Foundation
M4.6 Competence Centre workshop (M22)	Milestone	June 2024	CSIC
M5.4 AI application deployment completed in production environment	Milestone	August 2024	MARIS



**iImagine**

**Thank you**

**imagine-ai.eu**



iImagine receives funding from the European Union's Horizon Europe research and innovation programme under grant agreement No. 101058625