

Actions Grid operations

Name	Action	Date
E. Heyman and G. Misurelli	Identify MW components which will start to be accessed for security vulnerabilities. Start planing on prioritization, since resources may not be enough for a complete assessment of all components.	Report on 27 July 2010
M. David	Update the wiki with more information, including what is or going to be in staged rollout	Report on 27 July 2010
M. David	Clarification about glite 3.1 components end of life, check with EMI consortium	Report on 27 July 2010
M. David	Check the plans for submission to globus job manager in 3.2. Clarify requirements with Emir	Due 27 July 2010
D. Cesini	Registration of non glite/arc resources in GOCDB. At a longer, check integration with the other operational tools.	Report on 27 July 2010
All NGIs	Send feedback on plans to integrate different MW stack, and what level of integration is expected.	Report on 27 July 2010