

Actions Grid operations

ID	Name	Action	Date
1	E. Heyman and G. Misurelli	Identify MW components which will start to be accessed for security vulnerabilities. Start planing on prioritization, since resources may not be enough for a complete assessment of all components.	Report on 27 July 2010
2	M. David	Update the wiki with more information, including what is or going to be in staged rollout	Report on 27 July 2010
3	M. David	Clarification about glite 3.1 components end of life, check with EMI consortium Update 29 June 2010: https://twiki.cern.ch/twiki/bin/view/EGEE/SupportedClientVersions https://twiki.cern.ch/twiki/bin/view/EGEE/SupportedServiceVersions	Report on 27 July 2010
4	M. David	Check the plans for submission to globus job manager in 3.2. Clarify requirements with Emir. Update 5 July 2010: answer from Emir, has to do with stability, more lightweight, large experience of the lcg-CE.	Due 27 July 2010
5	D. Cesini	Registration of non glite/arc resources in GOCDB. At a longer, check integration with the other operational tools.	Report on 27 July 2010
6	All NGIs	Send feedback on plans to integrate different MW stack, and what level of integration is expected.	Report on 27 July 2010