# **Operations Portal - Release 3.0**

Cyril L'Orphelin

e-infrastructure

- Metrics to be added
- Middlware campaign visible into dashboard
- Filters to be added
- features to be improved
- bugs to be fixed

- Prepare the new DB
- Prepare the new web instance
- Migrate tickets
- Migrate Data of the DB
- Release foreseen for April 2nd