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	 Meeting Object
	AMB

	Editor
	Catherine Gater

	Meeting date
	11 August, 2010

	Attendees
	NA1: Steven Newhouse, Catherine Gater, Rob van der Meer
NA2: Steven Newhouse, Rob van der Meer

NA3: 

SA1:  Tiziana Ferrari
SA2: Steven Newhouse
SA3: 

JRA1: 

	Apologies
	Gergely Sipos, Steve Brewer, Daniele Cesini, Jamie Shiers

	Absent
	

	Distribution
	AMB members

	
	


1. Minutes from the last meeting

CG: Minutes uploaded this morning.

No corrections or additions to the minutes.

2. Milestones and Deliverables (as prioritised in RT)

How to display the D&Ms on the website?

Could pull these in from the DocDB but the document titles need to be more standardized – Erica can work on this when she arrives.

Erica can also add the links to documents in the RT.

Milestones

MS601 HUC contact points - Not very mature document, still has gaps. No reviews contributed yet.

MS701 CIC  Operations Portal work plan - TF to contact Cyrille to find out progress. Two issues remaining are security (dashboard will be the security portal). Has this work been agreed, should the security be monitored from here. Other is about GOCDB integration. Work described is reengineering, continuation etc. GOCDB is actually the major undertaking and the document lacks details in this section.

MS102 Execution Plan – couple of pages around the Excel sheet. Need to get this underway.

MS203 Dissemination Handbook – draft stage, need final details from designer about logos to complete.

MS403 EGI Helpdesk and NGI Support Units - TF: user support aspects are weak at the moment, not clear what is going to happen with the 3rd line middleware support units. SN: These are absorbed in the DMSU or EMI.

MS404 OLA within the EGI Production Infrastructure– Comments provided by SN and SA. New version available to go back to the external reviewers. TF to check whether SA’s comments were addressed.

MS502 DMSU Operations Procedures – on hold due to leave.

MS503 Software Provisioning Process – ready for review.

MS703 Operational Tools regionalization work plan – draft under internal review. TF to check on progress.

MS104 External Advisory Board – dependent on the other ToRs, to be approved by PMB

MS105 Quarterly Report – underway

MS204 EGI Newsletter – underway

MS205 Establishing the policy area of the website – underway

MS206 ToR and composition of policy groups – to be reviewed

MS304 User Support Metrics – to be reviewed by CG

MS405 Operational security policy – in AMB review

MS504 EGI software repository – delayed by holidays

MS704 Roadmap for operational tools – in internal review

MS207 Review of website content – roll in to the rebranding and new logo.

MS208 Membership of EUGridPMA – in external review

MS406 Deployment plan for distribution of operational tools – in development

MS505 SLA with a software provider – in discussion

MS602 HUC software roadmap – in progress

MS603 Services for HEP – in progress

MS604 Service for the Life Science – not clear

MS407 Integrating resources into the infrastructure – in progress


Deliverables

D1.1 Quality Plan and Project Metrics – still in draft

D2.1 EGI-InSPIRE Presentation – gone through PMB

D2.2 Dissemination Plan – internal review

D3.1 User Community Support Process – ToC

D5.1 UMD Roadmap – in external review

D1.2 Gender Action Plan – CG to work on ToC. To cover bringing together GAP of other institutions, gathering and sharing statistics (gender balance across the project vs gender balance at conferences), developing the website, gathering feedback from the user community and passing it on to partners.

D2.3 EGI-InSPIRE Paper – SN to work on ToC

D6.1 Capabilities offered by the HUCs to other communities – in preparation

D2.4 Roadmap for Interactions with other DCI projects – 

D2.6 Standard Roadmap – how standards will fit into the general roadmap

D4.1 EGI operations architecture – longterm plan for operational tools


3. Quarterly Report

NA2.2 need to send dissemination summary to SN. NA2.4 will provide information about events. NA2.3 already provided information about policy.

SA2 bullet points provided, input from IT support needed.

NA1 CA and negotiation covered.

SA1 still a lot of material to go through.

SA3 has provided input.

JRA1 has provided input.

4. EGI Technical Forum

Registration - bulk registration now completed.
Dissemination - event announcements in progress for HPCwire and iSGTW.
User Forum, 2011

Decision on the location of the event expected at the EB on 12th.

TF and SN: Could expand the call for papers to abstract, long abstract or full paper. Could also call for papers from international projects as well as European projects. This would expand publication opportunities for contributors.



5. AOB
No other business

Date of Next Meeting: Wednesday 19 August 2010

Updates from activities

NA1/NA2.2

* Input on agenda items

None

* Progress of open actions

92 Clarify the structure of the wiki - under review

* Progress on Milestones & Deliverables

D1.1 Quality Plan and Project Metrics - Metrics now collated

D1.2 Gender Action Plan - ToC in preparation

MS101 Quality Assurance website with document templates and process - content from quality plan to be uploaded

MS102 Execution Plan - new data being added to PPT

MS103 Quarterly Report Template - PMB review

D2.1 EGI-InSPIRE Presentation - AMB review

D2.2 Dissemination Plan - ToC uploaded, draft for internal review

MS201 Basic website with key collaborative tools - in place, summary document in external review

MS202 Project presentation template - comments addressed

MS203 Dissemination handbook - draft in progress based on new style guide and logos - waiting for style guide from graphic designer, expected this week

* Major work done during the past week by task

TNA1.1 Activity management

- Execution plan details being completed ready for quarterly report

- PPT timesheets being reopened on request for first quarter reporting

- Report in progress to identify timesheets not completed

TNA1.2 Project and consortium management

- QR in progress - input from NA2.3, SA3, JRA1

TNA1.4 Quality assurance

- Quality and metrics deliverable in progress

- Quality Assurance website set up on the wiki, being populated

- Quality processes fed into QA deliverable, metrics added

TNA2.2 Dissemination

- Joint booth with e-ScienceTalk and EUIndiaGrid at ICT2010, planning meeting held to discuss input

- July Director's Letter released.

- Quarterly Newsletter for publication mid-August.

- Website content under review and being populated - new staff pages and policy pages published.

- Final draft of new logos approved, usage guide in progress

- EGI video commissioned by BELIEF being prepared using the new logos, final draft complete.

- Website redesign underway, using new logos.

* Major Events Attended

* Major Events Planned

- EGITF 2010, Amsterdam

- ICT 2010, Brussels

- SC10 New Orleans

- SciTech 2010, Brussels
NA2.3

* Input on agenda items

none

* Progress of open actions

ongoing:

- review MS304 - Damir doing

- MS205, MS206 writing

done:

- MS205, MS206 TOC 

- structure and content for web policy area sent to Sara

- Quarterly Report 

* Progress on Milestones & Deliverables

- MS206 (#150): ToR and composition of policy groups

-- TOR: draft for all groups expect UCB, https://wiki.egi.eu/

-- TOC available

-- writing body

- MS205 (#149): Establishing the policy area of the website

-- sent content for general policy page, internal and external policy actions; agreed structure on individual policy groups

-- TOC available

-- writing body

- MS208 (#151): assigned moderator

- D2.4 Roadmap for interactions with other DCI projects

-- no progress

* Major work done during the past week by task

- incoming of new PDO

* Major Events Attended

* Major Events Planned

EGI Technical Forum 2010 - Sept 14-17, 2010

OGF 30, Brussels - October 25-29, 2010

SciTech Europe - Nov 23, 2010
SA3 report - August 04 2010

* Progress on Milestones & Deliverables

MS601 in review

MS602: HEP input provided (based on WLCG Applications Area) - timetable for completion of document circulated by Laura (mid-Sep)

MS603: attached.

QR: input sent. Missing papers / conference table

D6.1: V2 circulated to partners; V3 in two weeks & then submit to review

* Major work done during the past week by task

Detailed workplan received from A&A. (Attached)

Sharepoint area established for weekly reporting of Experiment Support group (not just InSPIRE time-sheeters).

* Major Events Attended

* Major Events Planned

Talks for HUC sessions at EGI TF finalised, all on agenda.

Some additional posters from LS (e.g hadron therapy projects) to be submitted today / early next week

FInalizing agenda for next year's IEEE Mass Storage Symposium http://storageconference.org/ (see below).

The current status of the invited talks is:

Categories  Shepherd      Possible speakers    Talk

Large archives

           Henry Newman  NARA Dung Le         ERA archives

           Henry Newman  NOAA Bernie Siebers  CLASS?

           Mark Gary                          Large HPC archives

supporting simulations

           Jamie Shiers                       LHC 10-PB archive

           Jamie Shiers                       EU Life Sciences,

Earth Sciences, Astronomy & Astrophysics, Fusion

Management / architecture

           Reagan Moore                       Federating databases

and file systems

           Jamie Shiers                       SCIDB / XLDB

           Dan Duffy                          Alternative

architectures for mass storage

           Jamie Shiers                       Evolving WLCG data

access and data / storage management strategies:

Enabling technology

           Bob Coyne    Seagate Dave Anderson Deployment and data

integrity implications of ANSI T10

           Reagan Moore       DDN             DDN Policy based storage systems

           Jim Finlayson      HP              Memrister & solid state disk

Storage technology

           Steve Poole  Jun Takayama          FarLine storage technologies

           Matt Ball                          SS7000 line of storage

devices or databases

           Bob Coyne    NCSA                  RAIT and related

deployment/operations concepts
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