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[bookmark: _Toc271210975]Attendance
CERN: David Horat (DH)
SRCE: 
EGI: 
INFN: Daniele (D)
AUTH: Christos T. ( C) , Lampros (L)
KIT: Torsten (T)
CESGA: Javier (J), Sergio Diaz (S)
STFC: 
CNRS: Cyril(Cy)
GARR: Mario Reale (MR)
[bookmark: _Toc271210976]Review of Open Actions 

75 -	no news
76 -	Problems during the enabling of authorization in the broker. Christos in contact with EMI to find a solution. Christos to update the ticket
77 -	no news leave open 
78 -	updated by everyone – information included in ms704, can be closed
79 and children – 
Acc and Metrics Portal: work in progress
Ops Portal – work in progress, need to wait for Gilles to come back because he already did part of the work.  we will work on it after the EGI TF
GGUS – work in progress
80 -     see last meeting minutes
86 – can be closed
88 –  move to confluence before closing it
201 – wait emir to back from holidays
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[bookmark: _Toc271210978]PM1 Milestones:
MS701: Define the roadmap for the CIC Operations Portal taking into account the CIC Operations regionalisation of the Portal work plan operational tools and new resource types being used on the infrastructure. (CNRS)
Cyril produced a new version, in contact with Tiziana and Steven for the review
MS702:  A report describing the different operational tool product team’s development infrastructure and procedures including details of their development infrastructure. (INFN)
In PMB review.
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MS703: Operational Tools regionalisation work plan. Specify a work plan identifying the upcoming releases and associated functionality. (CERN)
[bookmark: _Toc271210980]David H. will send a final draft version tomorrow in contact with Torsten 
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MS704: Roadmap for the maintenance and development of the deployed operational tools (KIT)
A public report describing the roadmap for all the deployed operational tools  over the next 18 months defining release and deployment dates.
Torsten: same time scale for MS703
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A report about the activity done in the last 3 months and the plans for the upcoming 3 months.
Daniele got contribution from everybody but ggus. In the afternoon the draft will be circulated.
Torsten will check it in the afternoon.

not many comments from the review:
1) what went wrong with the staged rollout
2) one for Metrics Portal:
"Working on the new release with associated functionalities:" (when due?)

Daniele will reply to 1)
About 2) Javier said DEC2010 – during the next quarter we will work to the release anyway.
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Test instance released on Aug 25th. GGUS tickets opened and test are progressing according to the plan:
http://goc.grid.sinica.edu.tw/gocwiki/Testing_GOCDB4_Input_System

https://gus.fzk.de/ws/ticket_info.php?ticket=61549
Enough people with different roles found for proper testing. Some problems already discovered and debugged.
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Some issues affected  update3  that suffered the absence of staged rollout due to leave
Some bugs went into production but fixed with update4
Next update 24th Sept, will contain mainly bug fixes, but also some big internal changes such as 3 databases merging. Moreover MyEGI will be released in parallel to MyEGEE
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Skipped
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JRA1 will present in three sessions: Task leaders meeting, main ops tools roadmap session and on Friday on the staged rollout t ogive feedback:
https://www.egi.eu/indico/sessionDisplay.py?sessionId=20&slotId=0&confId=48#2010-09-16
Daniele to give the introduction and then the set of presentation for each tool (excluding accounting)
C. asks if it is possible to fit 10 or 15 mins for the broker configuration task
D. Yes it can be done reducing introduction and maybe the metrics portal (J. agrees)
Everybody confirmed their presence.
https://www.egi.eu/indico/conferenceDisplay.py?confId=97
Daniele to give the talk, mainly organizational issues are reported here
https://www.egi.eu/indico/sessionDisplay.py?sessionId=100&slotId=0&confId=48#2010-09-17
We will report that we are really interested in the staged rollout and interested also in helping to have a working staged rollout. Up to now our experience was not very successful, opened 3 ticket – no answer
[bookmark: _Toc271210987]Round of Table for the next foreseen releases
Nagios – see point in the agenda
Ops portal next 21st sept mainly new void card some bug fixes harmonization of the design
Cyril to send details
GGUS next release end of sept 29th few new support units – mw support unit decided to have one set of support units pr component for the 2nd level support, and one (and probably similar) set of support units for the 3rd level support containing emi people.
old one su kept  until the procedure is ok
In general no major new functionalities in this release but continuing with the transition
Acc. and metrics  no releases in Sept -  directly in Dec 
BROKER: AUTH will try to fix problems of the broker authorization system configuration.
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MR make a summary of the work done by various development team on network monitoring tools and foreseen a possible future integration with some operational tool, such as nagios and the ops portal.
D. given the interest on the topic registered at the wlcg workshop asks MR to give a very short presentation at the TF in the ops tool session. MR agrees.
D: Next meeting in one week on Thursday 09/09/2010 at 10.30.
