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EGI-TJRA2.1

Evolution of the ARGO platform:

Add status results & enhance metric store
Enhance custom factors support
Enhance the Ul component of the OPS portal
Nagios Regional:

o Remove MyEGI & MRS

o New ATP component

o Modify POEM

o Refactor MyEGI API

o Migrate to RHEL 6
e Gridmon
o Refactor MyEGI API
o Migrate to RHEL 6

Duration: 8 Months (May - December 2014)
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GRNET 3.5
CNRS 3.5
SRCE 3.0




A B C D E
EGITJRA2.1 Start Date: 01/05/2014
Start Date = End Date Duration Yo
Task days
Date:
WebUI 01/05/2014 31/12/2014 245 50%
Migration to latest version of Lavoisier 01/05/2014 = 30/06/2014 61 100%
Integration of new theme 01/05/2014 = 30/06/2014 61/ 100%
Implemantation of X509 authentication 01/05/2014  30/06/2014 61 0%
Use of GOCDB roles for fine grained access control 01/05/2014 = 30/06/2014 61 0%
WebAPI 01/05/2014 31/12/2014 245 55%
|Status: Data store changes for integration with API | 01/05/2014 = 30/06/2014 61 20%
Status: Migration to new schema 01/05/2014 = 30/06/2014 61 0%
Factors: Return factor per site (to be used for the Treemap in the webui) 01/05/2014 = 30/06/2014 61 100%
Factors: New data store and schema implementation 01/05/2014 = 30/06/2014 61 100%
Sync Components 01/05/2014 31/12/2014 245 25%
Add capturing of raw data 01/05/2014 = 30/06/2014 61 50%
Storing of raw data to the data store 01/05/2014 = 30/06/2014 61 0%
Monitoring Engine 01/07/2014 31/12/2014 184

Gridmon

01/07/2014  31/12/2014 184_|
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PY5 Roadmap

EGI TJRA2.1 Start Date:|01/05/2014)
Duration
Task Start Date End Date (days)
o Date: mAYy JUN JUL AUG SEP _OCT NOV__DEC_
WebAPI 01/05/2014 | 31/12/2014 245
Status: Data store changes for integration with API 01/05/2014 30/06/2014 61
Status: Migration to new schema 01/05/2014 30/06/2014 61
Status: Return statuses at Site level 01/07/2014 30/09/2014 92
Status: Return statuses at Service Flavor level 01/07/2014 30/09/2014 92
Status: Return statuses at Service Endpoint level 01/07/2014 | 30/09/2014 92
Status: Filter results per VO 01/07/2014 | 30/09/2014 92
Status: Filter results for a specific Service Flavor 01/07/2014 30/09/2014 92
Status: Filter results for a Specific Service End Point 01/07/2014 30/09/2014 92
Status: Filter results for a specific period 01/07/2014 30/09/2014 92
Status: Return statuses at Metric level 01/10/2014 | 31/12/2014 92
Status: Return Raw Metric result 01/10/2014 31/12/2014 92
Status: Filter results for a specific Profile 01/10/2014 | 31/12/2014 92
Status: Filter results for a specific NGI 01/10/2014 | 31/12/2014 92
Status: Filter results for a specific Site 01/10/2014 | 31/12/2014 92
Factors: Return factor per site (to be used for the Treemap in the
webui) 01/05/2014 30/06/2014 61
Factors: New data store and schema implementation 01/05/2014 30/06/2014 61



PY5 Roadmap

[EGI TJRA2.1 Start Date:|01/05/2014)
Duration
Task Start Date End Date (days)
Date: may
WebUI 01/05/2014  31/12/2014 245
Migration to latest version of Lavoisier 01/05/2014 30/06/2014 61
Integration of new theme 01/05/2014 30/06/2014 61
Implemantation of X509 authentication 01/05/2014 30/06/2014 61
Use of GOCDB roles for fine grained access control 01/05/2014 30/06/2014 61
Status: Show status at Site level 01/07/2014 30/09/2014 92
Status: Show status at Site Flavor level 01/07/2014 30/09/2014 92
Status: Show status at Service Endpoint level 01/07/2014 30/09/2014 92
Status: Show status at Metric level 01/07/2014 30/09/2014 92
Status: Show Raw Metric result 01/08/2014 31/10/2014 92
Status: Filter results per VO 01/09/2014 31/10/2014 61
Status: Filter results for a specific Profile 01/09/2014 31/10/2014 61
Status: Filter results for a specfic Region 01/09/2014 31/10/2014 61
Status: Filter results for a specific Site 01/09/2014  31/10/2014 61
Status: Filter results for a specific Service Flavor 01/09/2014  31/10/2014 61
Status: Filter results for a Specific Service End Point 01/09/2014 31/10/2014 61
Status: Filter results for a predefined period (24 hours, week, month,
6 months) 01/09/2014 31/10/2014 61
Status: Filter results for a custom period 01/09/2014 31/10/2014 61
Treemap: Generate Treemap based on the Statuses 01/10/2014  31/12/2014 92
Treemap: Generate Treemap based on the Availabilities 01/10/2014  31/12/2014 92
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PY5 Roadmap

EGI TJIRA2.1 Start Date:|01/05/2014)
Duration
Task Start Date End Date (days)
_____________________________________________________________________________________________ Date: mAy JUN _JUL _AUG SEP _OCT _NOV__DEC_
Sync Components 01/05/2014  31/12/2014 245
Add capturing of raw data 01/05/2014 30/06/2014 61
Storing of raw data to the data store 01/05/2014 30/06/2014 61
Implement mechanism for data retention of raw data 01/10/2014  31/12/2014 92
Sync components use interfaces of new monitoring engine and
gridmon 01/01/2014 31/03/2014 90
Monitoring Engine 01/07/2014 31/12/2014 184
Rewrite ATP to provide just the JSON that NCG consumes 01/07/2014 30/09/2014 92
Modify POEM to work with the reduced database 01/07/2014 30/09/2014 92
Refactor MyEGI API to keep functions used by other components
(sync components, NCG) 01/07/2014  30/09/2014 92
Remove MyEGI from the Nagios Regional instance 01/10/2014 31/12/2014 92
Remove MRS from the Nagios Regional instance 01/10/2014 31/12/2014 92
Package the Nagios Regional instance 01/10/2014 31/12/2014 92
Migration to RHEL 6 01/10/2014 31/12/2014 92
Gridmon 01/07/2014  31/12/2014 184
Refactor MyEGI API to keep functions used by other components
(sync components, NCG, regional instances) 01/07/2014 30/09/2014 92
Package the new Gridmon instance 01/10/2014 31/12/2014 92
Migration to RHEL 6 01/10/2014  31/12/2014 92



