

Minutes JRA1 phone 24/05/2012

Table of contents

Minutes JRA1 phone 24/05/2012.....	1
Participant List	1
Action Review	1
Milestone & Deliverable.....	1
Status update.....	2
Monitoring FedCloud Scenario2 Capabilities	3
new rt requirements.....	3
egi tf abstracts	3
AOB	3

Participant List

David Meredith
Daniele Cesini
Iván Díaz Álvarez
Alvaro Simon
John Gordon
John Casson,
Emir Imamagic
Marian Babik
Christos Triantafyllidis

Action Review

See rt jra1 queue

Milestone & Deliverable

https://wiki.egi.eu/wiki/JRA1_Milestones#Second_Year_Milestones

PM22: **MS708** - Operational Tools Roadmap - (Incorporates accounting [MS709] and CIC portal plans [MS708])(KIT)

<https://documents.egi.eu/secure/ShowDocument?docid=962>

PMB review

PM23: **D7.2** - Annual Report on Operational Tool maintenance and development activity (INFN/IGI)

In external review (<https://documents.egi.eu/document/1063>)

Annual Report
in PMB review

Periodic Report – another annual report
due may 25 – Daniele will create it using material from d7.2

EGI-InSPIRE 2nd Review important dates and agenda

Rehearsals:

<https://indico.egi.eu/indico/categoryDisplay.py?categId=13>

2nd Review Meeting agenda and registration:

<https://indico.egi.eu/indico/conferenceDisplay.py?confId=1046>

Status update

Problem with accounting - missing DNs in the portal after apel upgrade. Problem and workaround documented:

https://twiki.cern.ch/twiki/pub/EMI/APELClient/Publisher_System_Administrator_Guide.pdf

Next releases:

SAM:

Update-17 – in 2 weeks time to SR

Messaging :

update announced: <http://fusesource.com/wiki/display/ProdInfo/FUSE+Message+Broker+v5.5.1-fuse+Release+Notes>

just bug fixing

GOCDDB:

Discussion on custom types after the request from plgrid. David will send a proposal to omb+otag mailing list and continue there the discussion with the NGL.

accept the request from plgrid for custom types, adding ngi or vo in the reverse dns schema
Prefix will be CUSTUM.plgrid

Discussion on the decommissioning of the readonly instance: one month time after the announce, for those that use the official domain goc.egi.eu there should be no problem -

GGUS:

No GGUS

OPS Portal:

CESGA Portals:

no problem with the metrics

Problem with DNS in the accounting discussed earlier

Monitoring FedCloud Scenario2 Capabilities

<https://wiki.egi.eu/wiki/Fedcloud-tf:Blueprint:Capabilities:Monitoring>

probe for dm capabilities of the fedcloud, now changed a bit the plan, first test the upload of metadata and then verify is able to upload images - if possible a probe will be created, 1 week time then passed to emir

new rt requirements

put on hold the multiple endpoints because sam needs time to evaluate the needed effort, further discussion at the tf

<https://rt.egi.eu/rt/Ticket/Display.html?id=3347>

egi tf abstracts

more info:

<https://wiki.egi.eu/wiki/Operations/tf12>

discussion on the proposed tracks. David suggest to aggregate workshops ops tools and Infosys. Daniele will investigate with Tiziana.

Daniele will submit abstracts for the ops tools workshop and otag, all tools will be asked to present status and. Focus of the ws will be on regionalization. We will start organizing after the review.

AOB

Next Meeting will be 07 June