

Minutes JRA1 phone 21/06/2012

Table of contents

Minutes JRA1 phone 21/06/2012.....	1
Participant List	1
Action Review	1
Milestone & Deliverable.....	2
Integration Testbed	2
EMI probes mp integration	2
Status update.....	3
Monitoring FedCloud Scenario2 Capabilities	3
New rt requirements.....	3
EGI-TF	4
AOB	4
Actions Opened	5

Participant List

David Meredith
Daniele Cesini
Emir Imamagic
Marian Babik
Christos Triantafyllidis
Cyril L'Orphelin
Helmut Dres

Action Review

See rt jra1 queue

195,196,197: Emir will look into these in the coming months when the new ops monitor will be a full blown sam. For 196 need to understand what's going on with <http://www4.egee.cesga.es/accounting/test.php> since it redirects to the accounting.egi.eu homepage.

878: we wait for more ngis to adopt the regional instance

2298: Cyril ready to implement, need to understand which is the latest version of the algorithm (action on Daniele, Emir, Cyril)

3281: closed

3871: we are at point 3 of the plan in

<https://wiki.egi.eu/wiki/GOCD/Release4/Development/CentralUnification>

Need to decide a date. **Fixed in 31 of July.** David to send the broadcast.

3996: closed

3997: ongoing

3999: closed

4000: on hold – same discussion of multiple endpoint for sam

Milestone & Deliverable

https://wiki.egi.eu/wiki/JRA1_Milestones#Third_Year_Milestones

No M&D active at the moment

EGI-InSPIRE 2nd Review important dates and agenda

2nd Review Meeting agenda and registration:

<https://indico.egi.eu/indico/conferenceDisplay.py?confId=1046>

Integration Testbed

Discussion on how to setup a prototype of an integration tb to test updates before release to production. It should be accessed by users in the periods before a release, not a continuously available to users tb. It is not optimal, but we try to keep the maintenance effort low.

We can start with a gocdb, ops portal and the sam pre-production system already available. Gocdb and ops portal are also already available as /development testing instance. We will add also the accounting portal in the first phase if Alvaro and Ivan agree.

We will integrate ggus in a second phase if needed.

The coordination during the testing periods will be provided by Daniele and KIT as task leader of TJRA1.2.

To bootstrap the tb prototype all PTs involved should send to Daniele, Helmut and Torsten details about the instance that will be included in the tb (hostname, urls, and what is currently installed), then a wiki page will be created to track what is going on.

Outside testing periods developers can hack the machine as needed.

EMI probes mp integration

Meeting with EMI held yesterday- useful at least as clarification - now we wait for the EMI answer.

Provided that they will accept our requirement and as discussed yesterday will manage to release the mp by the end of septber, how many months of extension to the security support of the gLite UI we need to ask? At least until the end of the year:

glite-UI 3.2.11-1 gLite User Interface (UI) sl5_x86_64 Supported 31/10/2011 30/09/2012
end of security updates 30/09/2012.

Daniele to check with Tiziana, how this can be requested

Status update

Next releases:

SAM:

Update-17 – will enter the cern pps today or tomorrow. Immediately after we will release to SR asking the EA not to update directly the production instance because the PT prefers to update the production central instance after the SR. The SAM team will provide detailed instruction on how to point for synchronization reasons to the pps instance when doing the update.

Messaging :

No update foreseen in the short term

GOCDB:

Nothing to report – currently working on the glue2.0 rendering

Discussion on the decommissioning of the readonly instance: see action 3871

GGUS:

We will have an update next Monday before the review dedicated to the report generator only. More info here: [https://wiki.egi.eu/wiki/FAQ_Report_Generator_\(GGUS\)](https://wiki.egi.eu/wiki/FAQ_Report_Generator_(GGUS))

Next scheduled release on the 9th of July, the last one before the summer break.

OPS Portal:

Version 2.9.4 released on the 12th. Everything was fine with the exception of minor issue on the new modules. The PT is taking care of them.

Next release : Early July , A/R module , Metrics Improvements and Automation , Ticket refactoring

CESGA Portals:

Not discussed

Monitoring FedCloud Scenario2 Capabilities

<https://wiki.egi.eu/wiki/Fedcloud-tf:Blueprint:Capabilities:Monitoring>

Activity ongoing

New rt requirements

Not discussed

EGI-TF

<https://indico.egi.eu/indico/conferenceDisplay.py?ovw=True&confId=1019>

Workshops:

Operations Workshops: Accounting Wed 11.00-12:30

Operations Workshops: Future Advancements of Tools and Regionalization: Wed 14.00-17.30

Will start organizing this one after the review, all the tools will be represented and PT will be asked to present status and plan in particular for what concerns regionalization.

Operations: Workshop on advancement of Information Discovery Systems: Thu

GOODB submitted abstract. Daniele asks if it can be circulated.

Operations: OMB lead Workshop on future EGI Operations: Thu

Not discussed

OTAG Meeting : Fri 14:00-17.30

Review of main requirements, will try to keep it shorter to end a bit earlier than 17.30

AOB

Documenting problems with topic and solution with virtual destination.

No known problem with virtual destination reported, at least by the two main clients, SAM and Ops Portal.

Emir reports the discussion at the accounting TF with Krzysztof and Tiziana on why we use virtual destination instead of durable subscribers. Christos reports technical reasons, we can reference this page: <http://activemq.apache.org/virtual-destinations.html>)

No downtimes of central ops tools from 26th to 29th .

Daniele asks to have a close eye on the tools next week during the review, no updates and downtimes.

Next Meeting

will be decided via mail or doodle after the review.

The meeting closes at 11.30CEST

Actions Opened

Daniele to check with Tiziana, how the security support extension can be requested to EMI for the gLite UI (rt 4017)

All PTs involved should send to Daniele, Helmut and Torsten details about the instance that will be included in the tb (rt 4018)

David send a broadcast for the end of separate r/w instance of gocdb (rt 3871)

Emir, Daniele, Cyril to check with Tiziana the latest agreed algorithm for the underperforming sites (rt 2298)