

EGI-InSPIRE



Operations Portal Update

Cyril L'Orphelin







Operations Portal 3.0 - Prototype

- Prototype released in december
- Some feeback given by COD / ROD Operators
- Feeback and additional developments are on hold until the AR Module is not finished





- The Availabilities / reliabilities reports module is the high priority task of the moment
- We are still searching for a new developper to replace Pierre