

JRA1 Report for Accounting and Metrics Portals

Iván Díaz & Álvaro Simón



- #3497: summary view in accounting portal home page - to be done after rewrite.
- #4609: First implementation of the regional Accounting Portal by Y3 – Pending final testing and integration
- #4653: Improve DN publication and the country reporting - Covered by the new SAM probe and publishing campaigns, also work done by SA1 staff, some NGIs refuse by law to make dta available.
- #4887: The VO member view of the Accounting Portal should properly list the VO/group/role accounting - Followed on GGUS #89640, originated by the correct way to display and categorize non-existent Role Information across VOs.

- #628: Metrics portal provides Project & NGI metrics - It is a meta-ticket, I think it is done, but the scope is too generic.
- #3236: Metrics portal aggregated views - Done
- #4051: New NA2 metrics for Y3 on the Metrics Portal - Done
- #4306: Metrics portal menubar truncates on chrome - Done
- #4308: Metrics portal access control - Mostly done, there are still problems with the group functionality

- Security work
- InterNGI developments
- Fixes on UserDN publication SAM probe, production status
- Heavy Core refactoring
- OOP migration
- Regionalization improvements
- Updating of VO Metrics processing
- Fixed CSV reporting
- SSM 2.0 reinstallation.
- Cloud info improvement.

- Changes in SA1 Metrics.
- Fixed problem with history view
- Restored SA2 metrics
- Deprecated SA1 metrics
- Restructuration of SA1 Metrics.
- Software support metrics moved from SA2 to SA1
- Changes in project view.
- Redundant views removed.
- Maintenance