

JRA1 Report for Accounting and Metrics Portals

Iván Díaz & Álvaro Simón



- #980: extensions for decommissioned ROCs/NGIs for Acc Portal: Difficult to do without external support.
- #3497: Summary view in accounting portal home page - to be done after rewrite.
- #4071: Support to MPI jobs data - Waiting for Data and Schema details
- #4609: First implementation of the regional Accounting Portal by Y3 – Pending final testing and integration, needed further restructuration.

- #5820: Changes for QR13 - Done
- #5543: Update project metrics - Done
- #5508: Quarterly reports view should not include comments - done

- Security work
- Regionalization improvements
- SSM reinstallation.
- Cloud info improvement and meeting
- Continuing refactor of the code
- Changes for new accounting.
- UserDN SAM probe changes
- UserDN SAM probe atomic table changes implemented
- Updated RT tickets on dashboard

- Changes in SA1, SA2 metrics for QR13.
- Maintenance
- Included new QR13 metrics
- New mechanism for deprecation and change of project metrics depending on quarter.
- Some metrics deprecated.
- Changes on project metrics
- Removal of outdated ticket view
- Updated RT tickets on dashboard