

URT Meeting August 26 2013. Minutes.

Agenda: <https://wiki.egi.eu/wiki/URT:Agenda-26-08-2013>

Participants

- Björn Hagemeyer
- Christian Bernardt
- Jon Kerr
- Mattias Ellert
- Oliver Keeble
- Peter Solagna
- Shiraz Memon
- Tomasz Piontek
- Zdenek Sustr

UMD releases status

Next UMD releases

UMD team is holding the next UMD release in order to try to include also StoRM, if there are no updates from the StoRM PT the next UMD-3 update will be in 2 weeks time.

Status of products verification/staged rollout

The agenda contains a list of the products currently undergoing SR and verification. The highlight are:

- dCache 2.6.5: SR reports already submitted
- UNICORE: UNICORE HILA and UVOS in the process. Contacted the EA to perform SR.
- SLURM CREAM issue found in the info provider, under investigation

A number of products are ready for the release, check them in the wiki agenda.

Updates from the product teams

ARC 3.0.3: ARC PT asked about the status of the ARC release. To check.

Update: P.Solagna checked the status, the release is successfully in the UMD queue, but it hasn't been verified yet. EGI is contacting the verifiers to have a timeline.

QCG: Is planning a release in October for the sha-2 support. The QCG and dCache team to be in contact to exchange information about the solution implemented by dCache.

GridSite: 2.1.3 and 1.7.28

To be released next week, the products will be released in the EMI repositories, they are not yet in EPEL. The update includes a single fix of a problem affecting the delegation of proxies.

DPM: The release of 1.8.7 is virtually ready, before the release Cristina must remove some packages from the EMI repositories.

Globus: Globus 3.2.2 has been released, mainly a bug fix release. P.Solagna commented that some products will likely superseded other still in the UMD-3 queue. In particular EGI SA2 will try to push the adoption of Globus info provider.

dCache: Released 2.2.15, this is not yet the sha-2 release. The sha-2 supporting release will be 2.2.16, next Tuesday.

Support calendar for the new releases from the PT

The Product ID page has been updated with the support calendar for the products released in the EMI major releases. Please, check the information about your products, and update the support calendar for the newest releases not yet listed in the page.

Please, update the entry of your product or report any correction to P.Solagna before the next URT meeting (in Madrid).

Pull products from EPEL and other repositories

Not many progresses to report here, but tests are starting during the week. DPM and ARC will be the first set of products tested with this workflow. Any product team releasing in EPEL can help with this testing work providing information about their recent releases in EPEL (also EPEL testing is supported).

EGI TF 2013

Monday afternoon

- GSISSE-Term
- QCG
- dCache
- ARC

There is still room for one or two talks, please contact P.Solagna if you had any inspiration.

Other meetings: **URT F2F** Wednesday afternoon.

Next meeting

Next URT meeting will be the face to face meeting during the Technical Forum in Madrid, Wednesday afternoon, 18 September. For remote connections P.Solagna needs to check with the logistic team.