

Update on SAM

- Update-22 deployed in 21 regions – few issues reported
 - SL and UMD version support
 - Base package priorities
- Migration of SAM central services
 - [Detailed technical timeplan](#) – presented to EGI OMB
 - mon.egi.eu alias created and added to UP-22 release notes
 - Work ongoing on testing instance at IN2P3 – issues with DB
 - Next meetings 22nd Jan, 3rd February – expecting to progress on several points in technical timeplan (messaging, test instance)
- Contributed to MS711