

URT Meeting June 23, 2014. Minutes.

Agenda: <https://wiki.egi.eu/wiki/URT:Agenda-23-06-2014>

Participants

Mattias Ellert

J. Pina

Zdenek Sustr

Jon Kerr Nilsen

Christian Bernardt

Oliver Keeble

Mischa Salle – not able to participate, sent updates on LCMAPS & EES (see agenda)

C. Aiftimiei

UMD releases status

- Joao - in agenda one can find:
 - details of the UMD 3.7.0 Update:
 - <https://wiki.egi.eu/wiki/URT:Agenda-23-06-2014#Released>
 - details on the products entering the UMD software provisioning: dCache, Gfal2, CREAM, STORM, L&B, WMS

Next UMD-3 releases

Next updates

- Mid July
- October

Updates from the product teams

Details are present in the agenda:

[https://wiki.egi.eu/wiki/URT:Agenda-23-06-2014#Updates from the product teams](https://wiki.egi.eu/wiki/URT:Agenda-23-06-2014#Updates_from_the_product_teams)

- ARC – Jon :
 - Tagging release 13.11u2
 - Testing will be done this week
 - To be release next week, also in EPEL testing
- dCache – Christian:
 - new srmclient will be uploaded today in AppDB
- DPM – Oliver
 - dpm-dsi – 1 package fixing 1 bug, already in EPEL
- GFAL/lcg_utils – Oliver
 - New version of DAVIX, already in EPEL
 - Oliver will send the list-of-packages (after the meeting – link provided in the agenda was updated to contain the list)

- Joao – asked if it is would be possible to find sites for the verification & StagedRollout of GFAL2
 - Oliver – will ask for the availability of CERN colleagues
- Cristina – before including the dependency on gfal2-util on UI & WN would like to have the issue on SL5 solved
 - Oliver – it is already solved at the code level (trunk), under testing
- FTS3 – Oliver
 - Joao – it is still not released because of missing EA
 - Oliver – asks if it wouldn't be possible to remove FTS3, from the agenda and staged-rollout queue, as it is a service that will not be deployed on large-scale, just locally at CERN
 - Cristina/Joao – have to talk with EGI/Peter
- L&B – Zdenek
 - New version (4.1.2) is expected by the end of the month
- GridSite – Zdenek
 - There could be a new version 2.2.5 by the end of June
 - Cristina – we will take into consideration the last one (2.2.5) and merge the release notes of 2.2.4 & 2.2.5
 - Zdenek – ok
- caNI – Zdenek
 - new release for end of June
- CREAM – Cristina (for CREAM PT)
 - All info-providers, CREAM [LSF|TORUQ|SLURM|GE] modules will be updated by the end of June
- Globus – Mattias
 - Globus Toolkit version 6.0 in alpha2 phase- won't be ready before autumn
 - **Important - The Grid Packaging Tools (GPT) will be dropped in favour of standard autotools**
 - If there are products depending on GPT should move to pkg-config, if not already done

Other topics:

- PTs software support calendar
 - Cristina - UMD products ID cards was updated with what was received from the PT
- UMD packages signing
 - Cristina – tests are on-going

Next meeting

July 7, 15:00 CET on Adobe Connect