

URT Meeting Aug. 04, 2014. Minutes.

Agenda: <https://wiki.egi.eu/wiki/URT:Agenda-04-08-2014>

Participants

Jon Ker Nilsen (ARC)
Oliver Keeble (CERN DataManagement, BDII)
Linda Cornwall (SVG-RAT)
Joao Pina (SA1/SA2)
Mischa Salle (gLExec-wn)
Christian Bernardt (dCache)
Zdenek Sustr (L&B, GridSite, caNI-c)
C. Aiftimiei (EGI, CREAM&co, STORM, VOMS, WMS)

UMD releases status

- Joao - in agenda one can find:
 - https://wiki.egi.eu/wiki/URT:Agenda-04-08-2014#Status_of_the_products_verification.2Fstaged_rollout
 - details of the UMD 3.8.0 Update
 - Few products in Verification that will soon go in Staged-Rollout
 - No products in Staged-Rollout

Next UMD-3 releases

Next updates

- October
- At the Sept. meeting more details will be given regarding the schedule for the UMD updates until the end of the year (**Action on Cristina**)

Updates from the product teams

Details are present in the agenda:

- https://wiki.egi.eu/wiki/URT:Agenda-04-08-2014#Updates_from_the_product_teams
- News from the PTs present:
 - ARC – JonKN
 - Some testing issues & holiday delayed the release – hopefully ready by Mid August
 - dCache – ChristianB:
 - New srmclient 2.2.27 & dCache –server 2.6.31 - in AppDB
 - Cristina Q: do you intend to “submit” another release until October UMD release?
 - Christian – yes; but will also try to have some stage-rollout reports for the 2.6.31

- DM & DMC – OliverK
 - There are many updates released in EPEL for the DMC components waiting to be included in UMD
 - **Actions:**
 - **Oliver** – to update the twiki agenda only with the link to the releases, and the list of components present in EPEL stable
 - **Joao/Cristina** – start the software provisioning process for the above mentioned components
 - Oliver – for the DMC releases there is also an RSS-feed: <http://dmc.web.cern.ch/releases/feed>
 - No plans for DPM/LFC updates
 - FTS3 – Oliver
 - Deployment scenario: The LHC experiments will each use a small (<4) number of independent FTSs. Some of these will be shared, so it is expected that the total number to be around 5 or 6. Not a full list yet, but for sure there will be CERN, RAL, FNAL, and BNL in there. This is the WLCG case – but there are also other FTS installations, typically oriented to non-HEP communities.
 - Cristina: - from the description it's worth having FTS3 as part of the UMD
 - Oliver – the only concern is not to have too big delay between the version deployed and the one in UMD
 - Cristina – the stage-rollout will be based also on discussing with interested sites regarding the version deployed and issue found/not found.
 - **Actions:**
 - **Oliver** – update the agenda with the latest release version of FTS3 (3.1.74 now in EPEL)
 - **Joao/Cristina** – start provisioning process, collect info for FTS3 in https://wiki.egi.eu/wiki/URT:UMD_products_ID_cards
- GridSite, L&Bm caNI-c, ProxyRenewal – ZdenekS
 - No new updates for the moment
- gLExec-wn – MischaS
 - finishing the preparation of EES update, working on the packaging, especially for Debian, more info in Spet after the holiday
- CREAM, STORM, VOMS – Cristina
 - Info present in agenda, no news, updates under certification
- CREAM GE utils – Cristina
 - New update of glite-yaim-ge-utils

- **Action: Cristina** - add notes in agenda
- caNI-java – Cristina (for KrzysztofB)
 - new revision, 1.3.3, and announcement of the end of support for the 1.X branch by the end of 2014. PT should move to 2.X branch
 - **Action: Cristina** – add details in agenda

Other topics: Cristina

- Java 7:
 - **Action:** Cristina – to check GGUS tickets about Java 7 issues; check with LNL if they have WN using Java 7; check with other PTs using Java. – still TODO
- EPEL 7
 - **Action:** Cristina – asks other PTs regarding the support for EPEL 7 – still TODO
- List of open vulnerabilities –
 - **Action: Linda** - to check and will send an updated list

Next meetings:

01 Sept, 15:00 CET on Adobe Connect