

UMD updates

Upgrade campaigns in early 2016

Vincenzo Spinoso – EGI.eu/INFN



www.egi.eu

17/12/15

UMD3

- **UMD 3.14.0 released on Nov29**
 - CGSI-gSOAP 1.3.8, GFAL Utils 1.2.1, SRM-IFCE 1.23.1, dCache Server 2.10.42, globus-default-security 6.1.0, GRAM5 6.1.0, GridFTP 6.1.0, MyProxy 6.1.13, StoRM 1.11.9
- **UMD 3.14.1 mostly ready**
 - **DPM 1.8.10**, FTS3 3.3.1, XROOT 4.2.3
 - **Waiting for 1 SR** which will be provided tomorrow
 - RC in progress



UMD4 on CentOS7

All ready:

- FTS3
- ARC
- Site/Top BDII
- dCache

Release candidate in progress



UMD4 on CentOS7

Main issues causing delays in the “bootstrap”

- verification: we need to create new (automatic) procedures (i.e. puppet)

- No more yaim

- Staged-Rollout:

we always need Early Adopters for CentOS7

- Please send email to jpina@lip.pt or operations@egi.eu



Preview repo

- **Replace EMI from early 2016 on** (will start from a EMI3 mirror)
 - goal is to make products available to the community before UMD verification/integration (no QA, just community repository)
 - Release monthly, together with provider information (release info, bug fixes, new features...)



Decommissioning SL5

- **Status: in "Maintenance" until March 31, 2017**
 - only urgent/critical fixes until then
 - No more new packages, only security/important fixes accepted
- Decommissioning of SL5 will be announced in December broadcast
- Probes will return “warning” from February on
- **All SL5 services must be decommissioned by end of April 2016**
- References
 - https://wiki.egi.eu/wiki/SL5_retirement
 - <https://wiki.egi.eu/wiki/PROC16>



APEL on SL5

- **APEL publisher still using SSLv3 connections**
 - If needed (i.e exploit becomes available or SVG advises) these will be blocked=> failure with sending messages to APEL
 - no problem with SL6
- **NGI/ROC providing data:**
 - AfricaArabia, AsiaPacific, IDGF, NGI_CH, NGI_CHINA, NGI_CZ, NGI_GE, NGI_HR, NGI_IT, NGI_PL, NGI_RO, NGI_SK, NGI_TR, ROC_Canada, Russia
- **Result: 13 SL5 APEL instances in total**
 - AsiaPacific:3, NGI_IT: 4, NGI_PL: 6
- **The SL5 APEL will be decommissioned within the SL5 decommissioning campaign, but **the general advise is to schedule upgrade to SL6 in advance****



Storage Accounting campaign

- **Presentation given by J. Gordon at last GDB**
 - Data coming from few DPM/dCache sites
 - some discrepancies to be fixed
 - Accounting Portal Storage view has been improved
- **From the EGI side: investigating impact on site administration**
 - => coming with a plan in January 2016
- **storage accounting campaign will start in February 2016**



Decommissioning dCache 2.6

- **Support for dCache 2.6 ended at May 2015**

- we made an assessment to understand how many sites still expose dCache 2.6 endpoints
- Broadcast noc-managers on Nov30, tickets opened on Dec9
- 9 sites involved, 8 of them upgraded already or scheduled upgrade for January

- **References**

- https://ggus.eu/index.php?mode=ticket_info&ticket_id=118248
- <https://wiki.egi.eu/wiki/PROC16>



Thank you.



www.esgi.eu