

# Dteam VO migration status

Dimitris Zilaskos,  
(AUTH/GRNET)

# Recap of migration

- Broadcasts send to production site admins: 12 Nov, 13 Nov, 7 December
- For VOMRS interface: 16 and 17 Dec
- Wiki updated with some more information and instructions:  
[https://wiki.egi.eu/wiki/Dteam\\_vo](https://wiki.egi.eu/wiki/Dteam_vo)
- Still to go: complete removal of CERN VOMS servers from sites, ask gLite to update default yaim template
- Evaluation of the situation will take place after CERN reopens and checks its logs
- From CERN logs so far, approximately 40 tickets have been opened to NGIs/ROCs
- Problems with tickets:
  - TPM duplicated some tickets
  - First report incorrectly contained the first gocdb host, instead of a sample affected host

- Even after some sites reported they updated, that was not the case
  - .isc files not enough, gridmap generation needs update too
  - updatings vomscerts rpm not enough either
  - Sites complained too much noise from broadcasts (reference to ticket) and cannot followup
  - Sites asked for a tool to monitor their status. In the future will try install a nagios to provide that information
    - Must be very clear to everyone that this nagios will not have anything to do with the “OPS” nagios, availabilities or official monitoring the infrastructure. It will be used to help site admins and EGI operations avoid manual checks and relying on CERN logs.
  - AUP will need an update
  - NGI creation procedure point to the wiki for instructions
  - NGI appointed Representatives understand their responsibilities
    - Only operations people in dteam, for operations work. AUP is very clear.