

SAM/ARGO Status update

Emir Imamagic (SRCE)

EGI-TJRA2.1

Evolution of the ARGO platform:

- Add status results & enhance metric store
- Enhance custom factors support
- Enhance the UI component of the OPS portal
- Nagios:
 - Remove MyEGI & MRS
 - New ATP component
 - Modify POEM
 - Refactor MyEGI API
 - Migrate to RHEL 6
- Gridmon
 - Refactor MyEGI API
 - Migrate to RHEL 6

Duration: 8 Months (May - December 2014)

Partner	PM
GRNET	7
CNRS	3.5
SRCE	6.5

- Standalone version of ARGO
- Removal of the SAM WN Framework

PY5 Roadmap

Two releases until the end of 2014:

- November release

- <http://goo.gl/eyrnJo>
- 15 Tickets, 14 Completed and 1 moved to December release
- Delivery: ~~28/11/2014~~ 12/12/2014

- December release

- <http://goo.gl/PJSDnm>
- Demo presented to EGI.eu on February 23rd, planned one for OMB on February 26th
- Deployment to production by March 1st

Continuation

- January release
 - <http://goo.gl/KIXy0c>
 - 9 14 Tickets, 5 in progress
 - Delivery: ~~31/01/2015~~ 31/03/2015