



# EGi DARIAH Competence Centre

## Web-meeting 2

Davor Davidović  
Eva Cetinić  
Ruđer Bošković Institute,  
Croatia



- Agenda
  - Questionnaire
  - EGI VO
  - Activity report
  - Other
  - Workplan

- Survey:  
<http://surveys.dcu.gr/index.php/survey/index/sid/922586/newtest/Y/lang/en>
- Should we ask from which DARIAH-country the respondent is
  - Maybe of interest for DARIAH-EU?
- Disseminate survey to:
  - dariah-all mailing list
  - WG leaders
  - DARIAH-country leaders ?
- Duration of the survey (tentative)
  - First call – end of July (25<sup>th</sup>?)
  - Remainder – 1<sup>st</sup> September
  - Deadline – 30<sup>th</sup> September

- One of the priorities of CC
- Transitional period – [fedcloud.egi.eu](http://fedcloud.egi.eu)
- Long-tail → VO for DARIAH (A&H)
- All CC partners should provide initial resources (HU, HR, IT, DE, NL)
- Establish a new VO – what is the procedure?

- SZTAKI (generic Gateway)
- INFN (gLibrary)
- QWDG (CDSTAR)
- Working group
  - Editable version on [google docs](#)
  - Deadline for final version? (1<sup>st</sup> August 2015)
- Dissemination activities
  - EGI Community Forum 2015 (Bari, Italy, 10-13.11.2015.)
    - 2 submitted abstracts ([link](#))

- **EGI-DARIAH CC wiki**
  - Please add mini-project descriptions (science gateway and sir)
  - Update dissemination activities (send link/info to Davor)
- Possibility to collocate DARIAH CC f2f meeting with EGI Community Forum?
- INDIGO – DataCloud H2020 project
  - RBI project partner – in charge of Dariah community
  - Looking for DARIAH use case
  - Join efforts?

Description	Deadline
Survey release (start collecting inputs)	M05 (end of July 2015)
Working group proposal – final	M05 (end of July 2015)
Survey remainder	M07 (1 <sup>st</sup> September 2015)
Closing of survey	M07 (30 <sup>th</sup> September 2015)
Deliverable (int.) - “Initial technical concept and integration plan” (M06 -overdue)	M08 (mid October 2015)
Establish EGI VO	M08 (October 2015) ??
Beta-version of applications (SZTAKI, INFN, GWDG)	M09 (beginning of November 2015)
EGI Community forum presentation	M09 (10-13 November 2015)
User support and training plan (int. deliverable)	M09 (November 2015)
“Data repository for DARIAH” (ext. deliverable) – INFN	M11 (January 2015)
“Multi-source distributed real-time search and information...” (ext. deliverable) - GWDG	M12 (February 2015)