EGI-Engage JRA1.4 ARGO Monitoring

Christos Kanellopoulos - GRNET







Roadmap

#	Task name	Start date	Release date
1.1	ARGO Compute Engine & Web API • Automatic recomputation triggers ✓ • Multi-tenant support ✓ • Stability and performance improvements ✓ ARGO Monitoring Engine • probe framework support • documentation guides • Investigation of centralized model for monitoring ✓ • Stability and performance improvements ARGO EGI Web UI	04/2015 (PM2)	06/2015 (PM4)
	 ACL mechanism (support groups/roles) ✓ UI Enhancements ✓ ARGO EGI Connectors & Consumer 		
	 Improved support for VOs ✓ Stability and performance improvements ✓ ARGO POEM 		
	 ACL mechanism (support groups/roles) ✓ stability and performance improvements ✓ Messaging 		
	Preparatory phase		

#CTask name	Start date O a	Release date			
1.IGI-Enga GARGO Compute Engine & Web API API for data ingestion specification Implementation of v2 status and A/R results API ✓ Separation of A/R and metric stores APIv2 Specification Stability and performance improvements ARGO Monitoring Engine Probe development guidelines Fedcloud probes Implementation of centralized model for monitoring	07/2015 (PM2)	09/2015 (PM4)			
 Design of probe management framework Design of probe publishing and management service Stability and performance improvements ARGO EGI Web UI Adaptation to the API v2 for A/R Re-implementation of statuses (use directly the API) Initial support for federated logins using SAML UI Enhancements 					
ARGO EGI Connectors & Consumer Use of new ingestion API Stability and performance improvements ARGO POEM Initial support for federated logins using SAML Support for probe management					
 Stability and performance improvements Messaging API v1 alpha specification 					



Roadmap

#	Task name	Start date	Release date
1.1	 ARGO Compute Engine & Web API API for data ingestion (implementation) APIv2 implementation Stability and performance improvements ARGO Monitoring Engine 	10/2015 (PM2)	12/2015 (PM4)
	 fedcloud probes update Implementation of probe development framework Implementation of probe publishing and management service Stability and performance improvements ARGO EGI Web UI 		
	 Support for federated logins with IdP discovery UI Enhancements ARGO EGI Connectors & Consumer 		
	 Adaptation to the data API ingestion Stability and performance improvements ARGO POEM 		
	 Support for federated logins with IdP discovery Stability and performance improvements Messaging 		
	 API v1 test implementation API v1 final draft specification 		

Thank you for your attention.

Questions?



