

Adrian Coveney

WP3 Meeting - 2017-02-02







Status of Deliverables

- D3.8 First data set accounting prototype
 - External review

- D3.10 Second release of the operational tools
 - Internal review

- D3.14 (was 3.13) Report on data set accounting
 - Internal review





Cloud Accounting

- Writing up RFC on cloud schema v0.4 rollout for the new EGI change management process.
- Some work required to add schema v0.4 fields to the Portal.
- Next step is to revise the LRVM support.
- Data set usage accounting
 - Prototype tested against OneData.
 - Reports submitted.
 - Next step is improving the prototype and firming up the definition of data set accounting metrics.





Storage accounting

- Number of sites sending test records is steadily increasing. Would still like more.
- Working on updated summaries to send to the Portal.
- In discussions with two different storage systems at RAL with a view to add support for them.
- Tracking WLCG developments in data management.

Big data tools

Testing completed and report submitted. Would like feedback.





GOCDB paging

- Have added support for this to APEL so that the list of APEL endpoints can still be retrieved successfully.
- Not enforced at the moment, but APEL is now ready for when it is.

ARGO Messaging Service

- Started testing.
- Seems to cover our requirements though need to scope the amount of development needed.

Thank you for your attention.

Questions?







