

# CE ROC to NGIs transition plan

Marcin Radecki

# CE ROC services after EGEE-III

- All ROC-wide services promised to be maintained 3 months after EGEE-III end
  - regional helpdesk, top-bdii pool, infrastructure monitoring, ROD and 1<sup>st</sup> line support service, instant messaging server etc.
- CE ROC announced ceasing operations on 30 July 2010
  - ROC services will be shut down
  - sites remaining under CE ROC **will be closed**
  - countries were encouraged to start NGI creation procedure

# Status as of today

- Poland finished the NGI creation process
  - others may take advantage of this experience
- All other CE ROC countries have submitted “NGI creation” GGUS tickets
  - Slovakia, Slovenia – sites moved, hung up on confirmation from Gridview team
  - Croatia – sites moved, waiting on SAM to confirm NGI configured correctly
  - Czech Rep. - challenging path of integrating RT with GGUS – on hold with this
  - Belarus – waiting on their confirmation to take operational responsibility for sites
  - Hungary – registered GOCDDB, being configured
  - Austria – initializing, processed by DE/CH ROC

# Issue

- **Regional top BDII**
  - service not required by NGI creation procedure
    - **NGIs will need to find one or setup own**
  - it is not an operational tool
  - top-bdii as VO service?
    - **idea: VO provides top bdii containing sites from the VO only**
    - **does anybody need all-VO context?**
    - **configured at site 'per VO'**
    - **longer term?**