



DPM Migration campaign status

Renato Santana / Alessandro Paolini

EGI Foundation

15-06-2023

OMB meeting

Introduction

- In [Sept 2022 tickets](#) were opened to sites providing DPM endpoints
- Sites have been encouraged to start the migration to a different storage element since the process will take time
 - Choosing the new storage solution depends on the expertise/experience of the sites and on the needs of the supported Vos
 - Currently available in UMD: dCache, Storm, EOS, XrootD.
- DPM team provided a script and a guide for the migration to dCache:
 - <https://twiki.cern.ch/twiki/bin/view/DPM/DpmDCache>
- Collecting migration plans
- Following-up the tickets along with DPM team to provide support in case of issues
- Migration to dCache should be completed by **June 2023**.

DPM Decommission and migration campaign progress

Status (link to [summary overview](#))

Planned completion date	
By 2022	1
Beginning of 2023	5
By Feb 2023	5
By Q1 2023	8
By Q2 2023	12
undefined	11

Number of tickets	
In progress	16
On hold	6
Not replied	2 (PSNC, GR-07-UOI-HEPLAB)
Solved	32
Total	57

Chosen technology	
Migration to dCache	26
Migration to EOS	8
Migration to xroot/ceph	4
Migration to XrootD	1
Migration to Xcache	1
Migration to Dynafed	2
Not yet decided/no clear plan	11
Decommissioning SE or site	9



Thank you

Questions?

www.egi.eu



This work is partially funded by the EU research and innovation programme