

# Operational Tools Update

## OMB 27/07/2010

E.Imamagic  
D.Cesini

- GOCDB4 release plan in place. Done in two steps:
  - swap all GOCDDBPI URLs to point to GOCDDB4 only
  - release the frontend GOCDDB4 input web portal
- Details available:  
<https://www.egi.eu/indico/getFile.py/access?contribId=2&resId=0&materialId=0&confId=63>
- Step 1. performed as a production large test starting from Jul 13<sup>th</sup>
  - deeply verified that compatibility issues were solved before launching the test

- Overloading issues found during the first hours of the test
  - promptly solved by RAL with permanent solution.
  - No more issues found in the following days, the large scale test successfully passed and the GOCDB4 PI are still in production.
- **Step 2 will be performed during summer**
  - **No definite date up to now – will be announced**

- Regional Package released on June 8<sup>th</sup>
- NGI\_GRENET and NGI\_CZ are in production mode since mid July without big problems.
  - These instances are synchronized with the central one
- NGI\_IBERGRID regional instance in production since end July
  - For more details about the installation :  
<https://cvs.in2p3.fr/operations-portal/package/installation-guide.pdf?revision=HEAD>
- Next foreseen release: end August
  - New VO ID card
  - New broadcast tool

- Two releases in the last two months
  - <https://gus.fzk.de/pages/releasenotes/release2010-06-23.html>
  - <https://gus.fzk.de/pages/releasenotes/release2010-07-21.html>
- Regionalised view for NGI-DE released
- Next release in September

- SAM Update2 Released on June 29th
  - Prototyping the staged rollout for ops tool
    - NGI\_IT is an early adopter
- SAM-Update3 release on July 30<sup>th</sup>
- Details and release notes can be found in the CERN JIRA task tracker:
  - <https://tomtools.cern.ch/jira/browse/SAM/fixforversion/10044>
  - <https://tomtools.cern.ch/jira/browse/SAM/fixforversion/10046>

- Regionalization activity still ongoing and tracked on the following wiki page (see Emir's slides):
  - <https://twiki.cern.ch/twiki/bin/view/EGEE/ExternalROCNagios>
- Created the procedure to validate an NGI NAGIOS box, available at this wiki page:
  - <https://twiki.cern.ch/twiki/bin/view/EGEE/ValidateROCNagios>

- <https://tomtools.cern.ch/jira/browse/SAM-500>
- [https://savannah.cern.ch/task/?func=detailitem&item\\_id=15518](https://savannah.cern.ch/task/?func=detailitem&item_id=15518)
- Trying to fix them for the next SAM update (30<sup>th</sup> July)



- Work performed to support GOCDBPI-V4.4
- Tier2 report updated and several issues solved
- Corrected issue with duplicated accounting when the same site appears under two federations in the Tier2 view.
- Next Official Release: December
  - Regional accounting portal
    - Improved installation support
    - GOCDBPI-V4 support
  - Central accounting portal
    - NGI View V1

- Sensors updated to support GSTAT2.
- Working on the new release with associated functionalities:
  - New metrics and update access protocols to data providers
  - Support for changes in the data providers
  - Support for new data providers

- Work started complete the <https://ops-monitor.cern.ch/nagios/> in order to monitor the tools availability
  - See Emir's next presentation

- OTAG queue created on the egi.eu RT system
- Filling it with requirement discussed in the preEGI OTAG meetings
  - And requirement that are arriving randomly
- Start new OTAG work in September

- Accounting Workshop on Wednesday 14.00-17.30
  - <https://www.egi.eu/indico/sessionDisplay.py?sessionId=123&slotId=0&confId=48#2010-09-15>
- Ops Tools Roadmap on Thursday 14.00-15.30
  - <https://www.egi.eu/indico/sessionDisplay.py?sessionId=20&slotId=0&confId=48#2010-09-16>
  - If some NGIs are interested in presenting their specific operational tools probably we can fit a couple of short presentation in this session