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AGENDA BASHING

Middleware releases and staged rollout

Update on EMI release activities 
Cristina Aiftimiei (EMI) reported about the EMI activities.
EMI-1 

There where two EMI-1 updates from the last report from EMI: Update 14 and 15.
Next update (expected by the middle of June) is Update 16 and it will contain:
· VOMS Oracle plugin v3.1.15

· VOMS Admin v2.7.0

· Fix of the bug that prevents VOMS admin to warn users when the membership is going to expire

· New view to easily manage many users together, easy access to suspended and expired users

· Extended default grace period from one day to 7 (configurable)

· WMS v3.3.6

· Fixes for: ARC submission, job exit codes propagation. Other improvements.

All this fixes are part of (or will be part of) the EMI-2 releases of the products.

EMI-2

In the agenda there is a link to a wiki page containing details about the released products.

Summary:

· Released on May 21 2012

· 23 products with major updates

· 20 minor updates

· 4 revision updates

Backward incompatibility: 

· ARC-CE, compatibility of ARC WS endpoints, no changes in the gridftp interface.

· ARC Clients (library) this will require to fix the external tools that used ARC Clients

· ARC Infosys: Completed GLUE2 implementation (but, changed features should not have been used in production)

· EMI UI:  dcap client, WMS client (removed some options)

All products should have an easy upgrade path from EMI-1 to EMI-2, SL5 to SL5. 
WMS was not part of the first release of EMI-2 but it’s expected for the first update, witch is expected at the beginning of July (The certification should start at the middle of June by that date there will be more information about WMS). 

Common Authentication Library is not used by any EMI service, so far, but it will be integrated in some of the components during the EMI-2 updates. 

M.David: Hydra has not been released in EMI-2, some communities need the clients.

C.Aiftimiei: It is still an open discussion within EMI, Hydra PT is very close to the release, but the clients were not building correctly (or there were issues in the certification). Still, there is no deadline.

M.David: during the verification of some EMI products there were conflicts between different versions of file-libs.i686 on SL6. They seemed to be solved installing them on SL6.2

C.Aiftimiei: This is a problem related to an EPEL package, not directly under control of EMI (no EMI products depend on file-libs). The EMI-2 products are certified to run with every version of SL6. What we could add in the documentation is a suggestion to run a ‘yum update’ before the installation of the EMI packages, that should solve the problem.

M.David: this is the type of information that can be added also in the UMD release notes.
Staged Rollout update

The technical process of the EGI software provisioning has changed, there was the need to test it with some dry run of EMI-2 products, before starting the real verification and staged rollout activities. All products will be released in SL5 and SL6.

· Verification will be performed on both SL5 and SL6 for all products released in UMD.

· Staged Rollout will be performed on both the platforms if Early Adopters are available. If EA are available only in one platform SL6 or SL5, the product will be tested and then released for both.

Staged rollout will start with SL6, where EAs are available.

A.Usai: Is there a plan to upgrade the ARC clients without distruption the service, because of the backward incompatibility of the clients. We need to have a meeting with the ARC sites, to try to plan it with the ARC sites. 

T.Ferrari: The backward incompatibility shouldn't be significant as it is impacting not production services.

C.Aiftimiei: Nordugrid confirmed that there are not incompatibilities with the previous production services.

Other Operational Issues
Sites not publishing user DN in the usage record
In the infrastructure during the current year there were more than 90 sites not publishing the UserDN. The possible reasons are: 

1. NGIs/Sites who do not want to publish the UserDN, for privacy reasons 

· This was identified as a non-issue during the meeting(no-NGI has such policies)
2. Accounting data is published through aggregated records 

3. APEL publisher is not properly configured 

In the APEL publisher configuration file the directive publishGlobalUserName is by default set to NO. It to enable userDN publication it should be: ﻿<JoinProcessor publishGlobalUserName="yes"> 
In the agenda there are more information about the proper configuration of the Apel publisher

For the records republication NGIs must wait for further discussions within OMB. In any case it will require central coordination to avoid overloading the accounting central repository, sites will need to open a ggus ticket vs the APEL support unit asking to republish their records waiting for instructions.
AOB

Proposed date for the next meeting: Monday June 18th h14:00
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