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UMD releases status
· DPM.yaim v. 0.6.1-1 

· QCG.qcg-broker v. 3.2.0 

· QCG.qcg-broker-client v. v. 3.2.0 

· globus-gsissh v. 5.3.10 

· blah v. 1.24.0 

Not released: 

· wms v. 3.6.2 

Now in staged rollout
· mpi v. 1.5.3 RELEASE NOTES 

· lb v. 4.0.12 RELEASE NOTES 

· apel-parser v. 2.2.1 and apel-ssm v. 2.1.1 RELEASE NOTES 

· Globus 5.2.5: 

· gridftp v. 5.2.5 

· gram5 v. 5.2.5 

Next UMD releases
T. Piontek suggested to publish a long term release calendar for the future UMD releases.  P.Solagna will add this item to the next URT meeting. 

Updates from the product teams

Gridsite and proxyrenewal: New revision for gridsite, only repackaging in order to be closer to the EPEL rules, and other fixes including the support of the latest openssl release.
DPM/LFC: Bug fixes release, plus inclusion of the START accounting record support in the plain installation (off the shelf). 

Gfal2util: first release of gfal2-util in EPEL. WN and UI do not contain dependencies to gfal2 at the moment, in the future there will be need to have a new release of the clients to support it. C.Aiftimiei and O.Keeble will discuss the timeline and the steps for this update of UI/WN.

For the transition the gfal developers are available to support the EGI users to migrate from gfal to gfal2.

WMS: New release of client/server ready for February (end).

CREAM: new release of the SAM nagios probes, they will need to be tested and verified before the release in SAM. The process will start with an RT opened by C.Aiftimiei.

UMD to sign packages 

So far UMD did not sign RPMs or DEB produced by the product teams, relying on the check of the EMI or EPEL gpg keys. To be able to get new middleware updates as soon as the product teams release, UMD team is considering to sign the RPMs that can be imported also from repositories or web locations. 

UMD-2 decommission 

The EMI 2 decommissioning deadline is 31-05-2014. 

Details: 

· by 01-03-2014: new EMI 2 version probes are tested returning WARNING 

· on 03-03-2014: EMI 2 version monitoring probes start returning CRITICAL, alarms are displayed in the Operations Dashboard 

· 30-04-2014: end of security updates and support of EMI 2 

· 31-05-2013: EMI 2 decommissioning deadline after this date all the EMI-2 services must be decommissioned, upgraded to a supported version or in downtime. 

Affected software: 

· ARC v2.* 

· ARGUS v1.5.* 

· BDII Site older than v1.2.0 

· BDII Top older than v1.1.0 

· CREAM v1.14.* 

· dCache v2.2.* 

· DPM older than v1.8.6 

· EMI-UI v2.* 

· EMI-WN v2.* 

· FTS v.2.2.8 

· StoRM older than v.1.11.0 

· VOMS v.2.* 

I will update the list adding Globus and UNICORE. 

Next meeting

February 17, 15:00 CET on Adobe connect
