

## URT Meeting Oct. 27, 2014. Minutes.

Agenda: <https://wiki.egi.eu/wiki/URT:Agenda-27-10-2014>

### Participants

Joao Pina (SA1/SA2)

Andrea Manzi (WLCG MW Officer)

Anders Waananen (ARC)

Jon Kerr Nilsen (ARC)

Mattias Ellert (Globus)

Dave Dykstra (Frontier-Squid) – apologies before the meeting, no news

Tomasz Piontek (QCG/PSNC)

Christian Bernardt (dCache)

Zdenek Sustr (L&B, GridSite, caNI-c)

Mischa Salle (gExec-WN, ARGUS-EES)

C. Aiftimiei (EGI, CREAM&co, STORM, VOMS, WMS)

### UMD releases status

- Joao - in agenda one can find:
  - [https://wiki.egi.eu/wiki/URT:Agenda-13-10-2014#UMD\\_releases\\_status](https://wiki.egi.eu/wiki/URT:Agenda-13-10-2014#UMD_releases_status)

### Next UMD-3 releases

#### Next updates

- IN preparation the Oct update to be announced early next week
- Products part of this update are listed in the Agenda page:
  - [https://wiki.egi.eu/wiki/URT:Agenda-27-10-2014#Status\\_of\\_the\\_products\\_verification.2Fstaged\\_rollout](https://wiki.egi.eu/wiki/URT:Agenda-27-10-2014#Status_of_the_products_verification.2Fstaged_rollout)
- Postponed for the Dec Update:
  - FTS3
  - qcg-computing, qcg-notifications – SL6 versions

### Updates from the product teams

Details are present in the agenda:

- [https://wiki.egi.eu/wiki/URT:Agenda-27-10-2014#Updates\\_from\\_the\\_product\\_teams](https://wiki.egi.eu/wiki/URT:Agenda-27-10-2014#Updates_from_the_product_teams)
- News from the PTs present:

- ARC – Jon – a new major release is in preparation, but expected next year
- DPM/LFC – Andrea
  - v. 1.8.9 is now in EPEL-testing,
  - last change done on 2014-10-20 (EPEL5) and 2014-10-17 (EPEL6) – so if no pb arise will be pushed to stable probably next week
- FTS3 – Andrea
  - A new version will be released soon, 3.2.30, but it is not in EPEL
  - Cristina – in UMD we agreed to push the EPEL one
- dCache – Christian
  - no news
  - asking about the status of the nagios-probe that was updated as requested
    - Cristina – the probe should be under testing for inclusion in the SAM Update 23; she will ask for more details from the ARGO/SAM team
- QCG – Tomasz
  - SL6 StagedRollout for QCG notify & compute not ready – the update for this OS version will be postponed for Dec Update
- ProxyRenewal
  - Zdenek – announced (in the agenda) a repackaged update for glite-px-proxyrenewal needed for the new libmyproxy (Globus v. 6.0)
- gLExec-wn – Mischa
  - tested all their software on CentOS 7, and also against GT 6.0, and all components are working as expected
  - will announce soon an update of C-PEP plugin, as feedback was received from various testers/testing activities
- Globus v. 6 – Mattias
  - GT 6.0 was pushed to EPEL stable on 22.10.2014
  - Cristina – GT6.0 it will soon enter the UMD provisioning queue with the aim to be release in the Dec Update, together with proxyrenewal and wms-ice that had to be repackaged
- VOMS- Cristina
  - The update mentioned in the agenda page was announced last week by AndreaCeccanti - <http://italiangrid.github.io/voms/2014/10/24/several-voms-releases.html>

#### Other topics:

- Java 7 & EPEL 7 – wiki's are available:
  - <https://wiki.egi.eu/wiki/URT:Java7>
  - <https://wiki.egi.eu/wiki/URT:EPEL7>

- SL5 & MySQL 5.0:
  - Cristina asks Zdenek and Andrea to check if L&B and DPM can be used/configured to use MySQL v>=5.1, on SL5
    - After the meeting – Andrea confirms DPM & LFC work, on SL5 with MySQL 5.1; he also updated the puppet guide with instructions on how to install and configure mysql5.1

**Next meetings:**

**10 Nov., 15:00 CET on Adobe Connect**