



EGI-Engage WP3 Monthly meeting

Meeting:	Monthly meeting
Date and Time:	16 September 2015
Venue:	Teleconference
Agenda:	http://indico.egi.eu/indico/conferenceDisplay.py?confId=2657
Minutes:	

PARTICIPANTS	1
AGENDA	2
NOTES	2
1. EGI-ENGAGE AND WP3 - E-INFRASTRUCTURE COMMONS- UPDATES (DIEGO SCARDACI EGI.EU/INFN)	2
2. OPEN ACTIONS	3
3. RESOURCE ALLOCATION / E-GRANT (ROKSANA ROZANSKA CYFRONET)	3
4. AAI (CHRISTOS KANELLOPOULOS GRNET)	3
5. SERVICE REGISTRY & MARKETPLACE (DEAN FLANDERS FMI)	3
6. ACCOUNTING (STUART PULLINGER AND ADRIAN COVENEY STFC)	3
7. OPERATIONAL TOOLS (CYRIL LORPHELIN CNRS)	3
OPERATIONS PORTAL (CYRIL LORPHELIN CNRS)	3
SECURITY MONITORING (CYRIL LORPHELIN CNRS)	3
ARGO & MESSAGING (CHRISTOS KANELLOPOULOS GRNET)	3
GOcdb (DAVID MEREDITH STFC)	4
8. AOB	4
ACTION SUMMARY	4

Participants

Name and Surname	Abbr.	Community/Organisation
Diego Scardaci	DS	EGI.eu/INFN
Dean Flanders	DF	FMI
Emir Imamagic	EI	SRCE
Christos Kanellopoulos	CK	GRNET
Malgorzata Krakowian	MK	EGI.eu
Slavek Licehammer	SL	CESNET
David Meredith	DM	STFC
Stuart Pullinger	SP	STFC



Mischa Salle	MS	Nikhef
Adrian Coveney	AC	STFC
Cyril L'Orphelin	CL	CNRS
Roksana Rozanska	RR	CYFRONET

Agenda

<http://indico.egi.eu/indico/conferenceDisplay.py?confId=2657>

Notes

1. EGI-Engage and WP3 - e-Infrastructure Commons- Updates (Diego Scardaci EGI.eu/INFN)

Slides uploaded in agenda.

- Milestones and deliverables – review process:
 - M3.2 - User requirements on data accounting collected (R) (PM12): **Contact relevant stakeholders (action on DS). Interviews and Survey (action on SP)**
 - D3.2 - Design of the EGI Service Registry and Marketplace (R) (PM12): **Definition of the new EGI Tools ecosystem (action on DS)**
 - D3.5 - First release of the new Accounting Portal deployed in production (OTHER) (PM14): Demos (Nov, Jan, Mar)
 - D3.6 - Analysis on techniques to manage big data on the EGI accounting system (R) (PM15): **Technology assessment (action on SP). SP suggested to change the title (action on SP: propose a new title for D3.6)**
 - Discussion on the process to verify the quality of the 'software' deliverables.
 - CK and CL: "this is a big overload for the PTs. We don't have a testbed where we can setup a candidate release and we cannot stop the development. Problem on identifying testers".
 - MK: " we can help you on finding persons to test your releases but we need that tests will be performed. Software developed by the project must be of a good quality "
 - **Action on DS: propose a lightweight process to test the software releases.**
- KPI and metrics:
 - Now defined
 - Target values can be still changed
 - SP: "5 integrated data repository (M.JRA1.Accounting.1) at the end of the project is too ambitious. 2 is a reasonable value". **Action on DS: propose this new value to the AMB.**
- First roadmap revision:
 - To be completed by September 2015



- Each PT should send to the relevant OTAG (when exist) or to DS a proposal for the roadmap revision for approval. **Deadline: 25 Sept CoB (Action on all PTs)**
- After approval, each PT should update the roadmap in the WP3 wiki page (**by end of Sept (Action on all PTs)**)
- Software and services – Instructions and rules:
 - See https://wiki.egi.eu/wiki/EGI-Engage:Software_and_services
- Tool information
 - Release Notes,
 - Documentation
 - Users
 - Sys-admin (setup a tool instance)
 - License
 - Public source code repository
 - **DS will check if this information is lacking for some tools and open related tickets (action on DS).**
- F2F at the EGI CF (Bari, Italy) - Monday 9th of Nov 16-18
 - <https://indico.egi.eu/indico/contributionDisplay.py?contribId=21&confId=2544>
 - Each PT should attend the meeting

2. Open Actions

Skipped for lacking of time

3. Resource Allocation / e-Grant (Roksana Rozanska CYFRONET)

Slides uploaded in agenda.

4. AAI (Christos Kanellopoulos GRNET)

Slides uploaded in agenda.

5. Service Registry & Marketplace (Dean Flanders FMI)

No report. DF had to leave the meeting.

6. Accounting (Stuart Pullinger and Adrian Coveney STFC)

Slides uploaded in agenda.

7. Operational tools (Cyril Lorphelin CNRS)

Operations Portal (Cyril Lorphelin CNRS)

Slides uploaded in agenda.

Security Monitoring (Cyril Lorphelin CNRS)

See Ops Portal slides in agenda.

ARGO & Messaging (Christos Kanellopoulos GRNET)

Slides uploaded in agenda.



GOCDDB (David Meredith STFC)

Slides uploaded in agenda.

- **Establish an OTAG for GOCDDB (action on DS)**

8. AOB

- Next meeting at the EGI CF (F2F)

Action Summary

Resp.	Description
DS	Data accounting: contact relevant stakeholders
SP	Data accounting: interviews and survey
DS	Definition of the new EGI Tools ecosystem
SP	Technology assessment for D3.6
SP	Propose a new title for D3.6
DS	Propose a lightweight process to test the software releases
DS	Propose new target values for WP3 KPI and metrics to the AMB
ALL	Send roadmap revision for approval
ALL	Update roadmap in the wiki
DS	Check if some tool information is lacking on the wiki
DS	Establish an OTAG for GOCDDB