

**E-Infrastructure commons
Monthly meeting - December 2015**

Operations Portal

Cyril L'Orphelin, IN2P3



www.egi.eu

EGI-Engage is co-funded by the Horizon 2020 Framework Programme
of the European Union under grant number 654142



- ✓ Set up of a robot certificate with 2 DNs with the help of the CA
- ✓ Migration of data from the production instance on-going
- ✓ Automation of deployment
- ✓ Improvements on look and feel and ergonomics

We are almost ready to go into production (before February)
Some minor improvements are foreseen in January .

- Prototype : https://operations-portal.egi.eu/vapor_dev/

1) Security dashboard

- ✓ Notification about security issues
- ✓ Capture WN instead of host
- ✓ Metrics : we have put in place reports for the Nagios issues
- ✓ Take into consideration sites under certification process

2) VO ID cards

- ✓ New section in the VO ID Card for Portal/Web Service Robot
- ✓ Add filter input in vo Update

3) Dashboard

- ✓ Non-production alarms in ROD dashboard
- ✓ The template of the ticket has been improved .

This release is currently in the test phase and will be delivered at the end of the year .

- ✓ Migration of the whole code under gitlab
- ✓ Integration of the release process with gitflow
- ✓ Migration (when possible) from symfony 1.5 to symfony 3 :
 - with a refactorisation of the code
 - with the multiplication of unit tests
- ✓ Complete rewriting of the Downtime Notification System

A long but necessary work (November -> April)