

UMD release 1.4 in December

Mario David
TSA1.3

- Early release of UMD 1.4 around the 19th December.
 - Initially planned for the 31 January 2012.

- APEL publisher 3.2.8 (Update 10): Under verification
- CREAM-SGE 1.0.0 (Update 11) : Under verification
 - First release of the SGE module.
 - Needed due to upcoming end of support of lcg-CE,
- GFAL/lcg_util 1.11.19 (Update 11) : Under verification
 - Solves bug: list of topbdii's not supported.
- StoRM 1.8.0: Under staged rollout
 - Several bugs, among them 2 memory leaks
- Globus packages needed to be aligned with versions provided in EPEL:
 - Globus GridFTP 5.0.5 : Under verification
 - Globus MyProxy 5.4.4 : Under verification
 - Globus gsissh 4.3.3 : Under verification
 - Globus default security 5.0.5 : Under staged rollout
 - Globus RLS 5.0.5 : Under staged rollout

- EMI MPI 1.1.0: Under staged rollout
- CREAM 1.13.3: Under verification
 - Will include CEMON 1.13.3 and BLAH 1.16.3, APEL-Parsers 1.0.1
- UNICORE UVOS: Under verification